




---

## Index

---

### A

acceleration 8–11, 94–5, 101–2, 108, 111, 115,  
118–19, 124, 134, 143, 151–2, 157, 159–60,  
165, 170, 172, 176–9, 183, 192, 195, 218–21,  
230, 246–7, 259–61

constructive 94–5, 124, 219–20, 252, 260–261

costs 102

activity

- critical 30, 93, 166, 185, 190
- duration 22–3, 25, 27, 71, 76–7, 80, 82, 112, 152,  
166, 176, 186–7, 212, 216, 240, 247, 259, 262,  
264

adjudication 2–4, 74, 131–2, 212, 253

arbitration 2–4, 74, 88, 131–2, 223, 227, 246, 253

as-built critical path 8, 11, 112, 136, 153, 156,  
162–6, 168–70, 172–6, 181, 223, 228, 231–3,  
237, 240, 242–3, 246–7

### B

bar charts 13, 43, 192, 257

‘but for’ 102, 128, 151, 189, 240, 260, 265

### C

claim life cycle 9

claims 1–4, 9, 68, 71, 79, 97–99, 103–4, 108–9,  
113, 119, 124–5, 131, 150, 169, 183, 200, 248

compensation events 10, 68–9, 194, 248

completion

- early 8, 10–11, 48, 71, 113, 121, 129, 159, 183,  
217, 221–2, 258
- planned 51, 74, 89, 116–17, 141, 183–4, 191,  
214, 261, 264

computers 1, 24, 29, 74, 113

concurrency 9–10, 119, 122, 131, 137, 140–141,  
150–151, 170, 175, 181, 183, 194–6, 201, 204,  
208–9, 211, 245, 260

assessing concurrent delay 201, 204

concurrent delays 29, 122, 132, 134, 137,  
143, 145, 149, 150, 156, 162, 164, 166, 174,  
196, 198, 203, 205–6, 209, 227, 230, 236,  
260

constraint

- dates 112, 187
- message 37

construction contracts 4, 21, 74, 118, 173, 198

contingencies 14–17, 42, 215

contractor risk event (CRE) 24, 73, 88–89,  
115–16, 122, 209, 231, 260–261, 263–4

critical delay(s) 6, 8, 10, 24, 75, 86, 87, 89, 92–3, 95,  
116–17, 124, 130, 133, 139–41, 146, 155–6,  
160, 162, 164–6, 169, 170, 174, 175, 181,  
188–90, 198, 201–2, 205, 210, 225, 227–31,  
236, 240, 244, 247, 261

critical path analysis (CPA) 5–6, 14, 41, 58, 73,  
113, 133, 168, 192, 232, 261

critical path method (CPM) 2, 3, 5, 8, 10, 13–14,  
21–4, 26–7, 29, 38–9, 40–45, 48–9, 53, 59,  
74, 111–114, 117, 137, 152–4, 184, 192, 224,  
232, 255, 260–261, 264

curves

- balance 46–7
- deterioration 229
- distribution 42–3
- learning 95, 104
- performance 56
- productivity 100, 107

**D**

- damages 2, 6, 10, 14, 58, 73, 80, 84, 86–9, 92–3, 95, 101, 104, 106, 110, 112–13, 116, 118–20, 123, 127, 130, 132–3, 172, 178, 183, 189, 191, 196–9, 203, 205, 211, 218, 220, 222, 228, 260, 263 *see also* liquidated damages
- delay 1–11, 13–14, 17, 21–3, 59, 68, 73, 78, 86–9, 92, 95, 111, 132–3, 186
- activity level variance 163–4, 167, 170, 172
- cause 88–9, 140, 187, 189, 196, 199, 204, 208, 219, 252, 261
- compensable delay 46, 86, 89, 115–16, 122, 133, 139–41, 160, 168, 171, 189, 211, 221, 245, 260
- completion delay 8, 77, 87, 115, 117, 140
- critical 6, 8, 10, 24, 75, 86–7, 89, 92–3, 95, 116–17, 124, 130, 133, 139–41, 146, 155–6, 160, 162, 164–6, 169, 170, 174, 175, 181, 188–9, 190, 198, 201–2, 205, 210, 225, 227–31, 236, 240, 244, 247, 261
- culpable delay 10, 40, 79, 166, 179, 193, 197–8, 205, 208–10, 218, 261
- dominant delay 122, 189, 210, 223, 230, 240
- effect 208
- employer delay event (EDE) 97, 137, 224–5, 228, 262
- excusable delay 78, 89, 116, 130, 133, 139–42, 166, 179, 188, 191, 200, 202, 204, 210, 219, 230, 237, 260, 262–4
- identifying 6–7, 73, 75, 87, 115
- impact(s) 9, 194, 202
- non-excusable delay 78, 89, 116, 133, 191, 200, 202, 230, 263–4
- notices 91
- project level variance 166, 169, 171
- prospective delay analysis 59, 121–2
- recording 89
- recovery 115, 145, 165–6
- retrospective delay analysis 3, 127, 201
- window level variance 171
- delay analysis
- additive 126–8, 136–7, 139, 143, 151, 180–1, 225, 227, 259
- analysis 2–11, 17, 54, 59, 70–78, 81, 84, 86–8, 92–3, 111–19, 121, 125–32, 135–7, 151, 166, 169, 173, 181, 183–4, 188–9, 198, 200–203, 210, 223, 259–60, 265
- analytical 8, 103, 109, 136, 159, 160, 164, 169, 180, 195
- 'as-is' analysis 128, 160, 173
- as-planned impacted analysis 141
- as-planned vs. as-built 3, 7, 46, 84, 88, 135–6, 151, 162, 164, 169–70, 172, 223, 252
- assessing critical delay 166, 169
- assessing delay and disruption 2, 183
- backward pass 23, 28, 30, 32, 34–6, 38, 53, 260–263
- categories 4, 7, 135–6, 180
- collapsed as-built 3, 7, 8, 135–6, 151–2, 154–60, 180–1, 223, 260, 265
- common sense 3, 9, 79, 87, 93, 98, 112, 114, 118, 124, 144, 152, 154–5, 157, 195, 202–3, 209–10, 222, 228, 240
- computer aided 1
- dynamic 1, 8, 21, 126–8, 150, 152, 160, 172–3, 175, 181, 186, 240
- forensic 7, 23, 45, 59, 63–4, 108, 112, 114, 135, 180, 218, 262, 265
- gross 136, 149, 160, 162, 209
- impacted as-planned 7, 135–8, 140–141, 150, 223, 227, 259
- impact of change 18, 21, 43, 50, 59, 64, 103, 113–14, 117–18, 123, 130, 132, 140
- judgment 154, 202
- methods 2, 7, 11, 75, 84, 87–8, 111, 125–7, 132, 135–7, 169, 180, 223, 265
- multi-base 128
- observational 8, 45, 53, 126–7, 159–60, 162, 169, 173, 175
- periodic 160, 169
- predictive 136, 150
- prospective 59, 121–2
- quantitative 2
- retrospective 3, 108, 111, 115, 117, 126–7, 136, 145, 201, 209
- single-base 8, 151
- static 126–8, 136, 159, 160, 162, 166, 169, 172
- subtractive 126–8, 136, 180, 265
- techniques 2–4, 6, 7, 77, 118, 125, 135, 180–1, 259–60
- time impact analysis (TIA) 7, 8, 120, 126, 131–2, 135–6, 142–7, 149–51, 180–1, 223, 227, 259
- windows 8, 135–6, 156, 169, 172–3, 175, 223, 228, 231, 246
- diagramming
- activity on arrow (AOA) 24–6, 259
- activity on node (AON) 25, 259
- arrow diagramming method (ADM) 24, 259
- precedence diagramming method (PDM) 14, 24–6, 30–31, 256, 259
- dispute resolution 2, 4, 9, 18, 114, 132, 248



## Index

273

- disruption 2-4, 6-7, 9, 10, 54, 72, 79, 92-104, 106,  
 108-10, 114-15, 118-19, 124-5, 134, 183,  
 185, 210, 262-4  
 calculating 7, 94  
 factors 7, 96-97, 100, 108  
 measured mile 7, 96, 99-102, 124, 186  
 dominant cause 10, 98, 121-2, 196, 198-201, 208,  
 230  
 dot-on principle 209  
 duration(s)  
   actual 8, 142-3, 147, 162, 165  
   planned 8, 23, 59, 75, 142, 153, 162, 164, 219, 265  
   project 23, 48, 58, 113, 156, 159, 187, 232, 261  
   variance(s) 164-5
- E**
- early warning 65, 184, 221, 262  
   notice 92  
 earned value 53, 54, 56-7, 163-4, 170, 259, 262,  
 266  
 employer risk event (ERE) 7, 73, 88-9, 97, 113,  
 115-16, 122, 124, 129, 137, 143, 151, 191, 194,  
 211, 224, 240, 242, 244-5, 260, 262-3  
 event time  
   backward pass 23, 28, 30, 32, 34-6, 38, 53,  
   260-263  
   early finish 25, 28, 222, 262  
   early start 25, 77, 159, 183, 185, 187, 262  
   forward pass 28, 30, 32-3, 38, 187, 262  
   late finish 25, 77, 164, 185, 263  
   late start 25, 77, 185, 212, 257, 263  
 expert  
   appointed 4, 223, 225, 227-8, 230-231, 246  
   evidence 3, 7, 86, 96, 100, 127  
   planning 223-5, 227, 228  
   programming 7, 64, 162  
   tribunal 227-8, 231, 237, 245-6  
 extension of time (EOT) 2-4, 9-10, 28, 71, 87, 93,  
 96, 104, 113, 117-24, 127, 129, 137, 143, 149,  
 162, 164, 169, 193, 197-9, 201-5, 207-9, 217,  
 219, 227  
   assessing extensions of time 10, 194, 202
- F**
- factual matrix 6, 77, 81, 87, 89, 111, 117-18,  
 168-9, 252  
 float 10, 22, 24-30, 42, 49, 53, 58-61, 71, 76-7,  
 112, 121-2, 129-30, 166, 174-7, 183-94, 205,  
 211-12, 221-5, 228-34, 237-43, 256-7,  
 261-5
- activity float 166, 187, 259 *see also* time risk  
   allowance  
   float mapping 136, 175, 187, 223, 231, 233, 236  
   float ownership 113, 129, 183, 191-2, 221  
   free float 26, 29, 34, 36, 183-5, 187, 262  
   negative float 184, 189, 229, 232-3, 236-7, 264  
   sequestered 185  
   time risk allowance 28, 48, 58, 114, 185-6, 191,  
   259 *see also* activity float  
   total 8, 25, 29, 34, 36-7, 76-7, 130, 173-6,  
   183-4, 186, 188, 194, 232, 236, 261-2, 264-5  
 forward pass 28, 30, 32-3, 38, 187, 262  
 fragnet 51, 117, 140, 143-50, 155, 157-8, 257, 265
- G**
- Gantt charts 13, 41, 43-4  
 GC/Works/1 213  
 global claim(s) 27-9, 104, 119, 124, 162, 263
- H**
- histograms 41
- I**
- ICE 7th edition 213  
 inclement weather 200, 208
- J**
- JCT standard building form, 2005 edition 212
- L**
- lag 7, 26-7, 61, 77, 152, 154, 176, 187, 263  
   negative 27, 154  
 late completion 48, 197, 231  
 lead 21, 37, 77, 176, 187, 263  
 line of balance 14, 41, 45-8, 168  
 linked bar charts, and programmes 77, 86  
 liquidated damages 58, 120, 123, 133, 137, 149,  
 192-3, 197, 205, 220-1, 263  
 litigation 2, 4, 14, 74, 88, 132, 212  
 logic  
   as-built 28, 86, 151-5, 159-60  
   hard 20, 24, 39, 112, 163  
   preferential 181, 187  
   soft 21, 24, 39, 112



274

**M**

measured mile 7, 96, 99–102, 124, 186  
 milestones 7, 16, 20–21, 28, 53, 76, 115, 135, 152,  
 163, 212  
 mitigation 111, 119, 123, 142, 157, 165, 169, 176,  
 178–9, 183, 195, 218, 224, 263  
 monitoring progress 14, 52

**N**

NEC3 40, 123, 185, 191, 194, 213, 217, 221  
 negotiation 9, 59, 71, 120, 141, 144

**P**

pacing 8, 10, 132, 134, 155–6, 160, 166, 168, 183,  
 210–211, 223, 230–231  
 PERT 23, 41–2, 48–9, 264  
 planning techniques 13, 41  
 precedence diagram 14, 24, 26, 41, 49, 259, 264  
 preferential sequencing 166, 187  
 problematic issues 9–10, 119, 122, 183, 194  
 programmes  
   approved programme 50, 79  
   as-built 3, 6, 8, 28, 59, 75, 77–9, 81–2, 84–8,  
     104, 130–131, 151–2, 155, 162–3, 168, 170,  
     210–211, 228, 259, 260, 265  
   as-planned 6, 22, 50, 75–8, 82, 84–7, 142, 157,  
     162–63, 168–70, 206–7, 260  
   baseline 9, 19, 20, 24, 37, 40–41, 52, 63, 65,  
     74–6, 114, 119–20, 130, 137–9, 173,  
     260–265  
   compliance 80, 211, 215–16  
   construction 5, 10, 13, 18, 40, 41, 75, 79, 91, 100,  
     119–20, 186, 188, 211–12, 217, 219–20  
   contract 121  
   master 51, 75, 210, 213, 217  
   out of sequence 59–63, 95, 152, 155, 159, 165,  
     172, 188, 247, 249  
   planned 14, 29, 60, 137  
   prospective 227  
   retrospective 74  
   revised 65, 91, 217, 258  
   software 1, 7, 18, 29, 60, 79, 84, 113, 155, 178,  
     233, 255

**Index**

tender 19, 75, 91  
 update(s) 59, 174, 178–9, 233, 238  
 project control cycle 2, 13, 51–2, 264  
 project planning 5, 17–18, 84, 113, 125, 264  
 prolongation 86, 93, 103, 119, 122–3, 137–9,  
 141–43, 172, 199, 207, 221–2, 227, 265

**R**

Recommended Practice No. 29R-03 Forensic  
 Schedule Analysis (RP-FSA) 4, 21, 72, 74, 118,  
 124–5, 127, 130–2, 137, 227  
 records 5, 64–7, 70–71, 77–9, 81–3, 86–7, 91–2,  
 94, 96, 100–01, 119–20, 150, 162, 177–8,  
 180–1, 202  
 as-built 79, 86–7, 137, 170, 175, 181, 240  
 categories 5, 65, 91–2  
 contemporaneous 64, 76, 77–8, 82, 100, 103,  
 174, 178, 211  
 electronic 64, 66–7  
 historic 23, 28, 67, 70, 71, 86, 96  
 model records clause (SCL) 64, 70, 119  
 progress 94, 142, 174, 178, 180, 228  
 project 66, 79, 149, 163, 169  
 relevant events 133, 195, 201–4, 208  
 retrospective reporting tool 42, 50  
 risk analysis 42

**S**

SCL Protocol 4–5, 19, 21, 26, 40, 64, 70, 93, 97,  
 100, 118–25, 127–32, 137, 139, 140, 143, 151,  
 159, 160, 168–9, 173, 181, 192, 194, 204–5,  
 207, 209, 218–20, 232–3  
 snapshots 170  
 standard forms of contract 86, 211

**T**

time available 58, 129, 186, 262, 265  
 time chainage 41, 168

**U**

work breakdown structure (WBS) 5, 18–20, 39, 52,  
 67–8, 113, 215, 255, 266