

## Index

### a

- acceleration 30, 31, 41–2, 50–4, 72–3, 89, 92–3, 99–100, 164  
*see also* Bill of Quantities; clause 36...; completion...; Key Dates
- acceptance, defects 109–10, 111
- Accepted Programme 20, 26, 30, 35, 47, 50–2, 59, 64–5, 72, 81–2, 84, 89, 92, 94, 95–8, 100–2, 128, 135, 137, 139–40, 141–3, 148–9, 155, 157–61, 165  
*see also* planned completion; programme
- Activity Schedules 50, 75–6, 96, 135, 157
- changes 96–7, 98, 101–2, 137, 139–40, 148–9, 155, 158–61
- definition 35, 50, 92, 95–6, 100–1, 102
- expiry issue 102
- problems 35, 64–5, 92, 95–6, 141–3, 160–1
- revisions/changes 96–7, 98, 101–2, 135, 137, 139–40, 158–61
- access dates 76, 89–90, 92–3, 94, 98, 141  
*see also* time...
- access rights 20, 23, 27, 35, 42, 44–5, 84, 89, 98, 110–11  
*see also* Site...
- accountancy skills 27
- 'actions' 19–32, 33–4, 59–61, 76, 189–90, 216
- Activity Schedules 2, 6–7, 9–12, 16, 17–18, 26, 30–1, 40–1, 45, 48, 49–52, 53, 54–6, 59–61, 75–6, 83, 96, 116–28, 134–5, 136–7, 157, 162–3, 171, 219–28  
*see also* Option A; Option C; prices; Provide the Works
- Accepted Programme 50, 75–6, 96, 135, 137
- cash flows 10–11, 51–2, 116–28
- changes 50–1, 53, 97, 135, 136–7, 162–3
- definition 10, 49–52, 134–5
- errors 51–2
- included activities 50, 116–28
- payments 75, 116–28, 134–5, 136–7
- preparation of the list 49–50, 96
- Works Information 18, 49–50, 51–2, 134–5
- additional conditions of contract* 5–6, 9, 11, 15, 192–3, 203, 215–17  
*see also* Option Z
- Adjudicating nominating bodies* 186–8, 193–4, 196, 200–1
- adjudication 1, 5–7, 8–9, 13–14, 20–2, 25, 27, 30, 33, 60, 74, 76, 83, 84, 90, 96, 111, 119, 124, 129, 131–2, 155–6, 165, 182–3, 185–201, 212  
*see also* disputes; Option W...
- compulsory aspects 1, 5–6, 185–201
- definition 1
- notification 74, 76, 188, 195–6, 198–9, 201
- procedures 188–91, 196–200, 212
- timing requirements 74, 76, 188–9, 192, 193, 196–9, 200–1
- tribunal referrals 76, 191–2, 198–200
- adjudicators 6–7, 8, 13–14, 20, 21–2, 25, 27, 42, 60, 66, 74, 76, 84, 90, 110, 131, 132, 155–6, 165, 182–3, 185–201, 212
- appointment 21, 25, 74, 90, 186–8, 193–5, 200–1
- binding decisions 191–2, 198–9
- contracts 186

adjudicators (*cont'd*)

- decisions 60, 66, 76, 84, 110, 131, 132, 185–6, 189–92, 196–9, 201
- definition 21, 25, 90, 186–7, 193–4
- impartiality requirements 186–7, 193–4
- powers 189–91, 196–9, 200–1
- resignation 186–7, 188, 194–5, 196, 200–1
- roles 6–7, 13–14, 20, 21, 25, 185–201
- termination 187–8, 194

## advance mobilisation payments 7

- Advanced payment to the Contractor 14, 21, 25, 30, 38, 48, 59, 75, 141, 182, 207

## advertising costs 41, 137

- agency engineers 45–6, 226–8
- see also* subcontractors

## agency quantity surveyors 46

## air handling units 42

*see also* Plant...

## Akenhead, Mr Justice 152

## ambiguity problems

- NEC3 ECC 5–6, 13–15, 36–7, 63–4, 65, 71, 77, 106–7, 145, 215–17, 219–20
- Works Information 63–4, 65, 77, 106–7

## arbitration 1, 185, 186, 191–2, 193

## Arbitration Act 1996 192, 199–200

## architects 217

## Article 50, EU withdrawal 213

*assessment interval* 40, 115–28, 135–6*assessment procedures, compensation events* 141, 143, 151, 155–61, 162–3

- assessments of amounts due* 73, 77, 115–28, 135–6, 141, 143, 190–1, 206, 212–13

*see also* payments

- definitions 115–16, 136
- Option factors 116–28
- unfixed materials on site 128, 135–6

## attestation, NEC3 ECC 17, 36

## 'Authorisation', Project Bank Accounts 210–13

## author's note 2–3

**b**

## 'back-stop' position 180–1

## bank holidays 193, 212

## Banking and Financial Dealings Act 1971 193

## Base Date Index 203–4

- Bill of Quantities 2, 7, 11, 12, 17–18, 30–1, 38, 40–1, 48, 52–7, 65–7, 117, 127, 128, 135, 139–40, 149–50, 157, 162–3, 166–8, 171

*see also* measurement methods; Option B; Option D; prices

- changes 53, 67, 97, 166–8
- compensation events 139–40, 149–50, 157, 162–3, 166–8
- definition 11, 52–4, 65–6, 135, 163
- errors 54
- payments 135

## binding decisions, adjudicators 191–2, 198–9

## 'black book' ECC publication 10

## boilers 42

*see also* Plant...

## bonuses 14, 205

- breach of contract 33–4, 35, 54, 58–61, 67, 80–1, 82–3, 91, 105–6, 108–9, 110–11, 113, 141, 149, 173–4, 181–2

## breach of natural justice 189–90

- breaches of obligations 33–4, 35, 54, 58, 67, 80–1, 82–3, 91, 95, 105–6, 110–11, 141, 149, 173–4

**c**

## Capitalised Initials, uses 2, 34–5

## cash flows 10–11, 51–2, 116–28

*see also* payments

- changes in the law 14, 38, 45, 60, 150–1, 204, 213, 216–17

## charges component, (Shorter) Schedules of Cost Components 222, 225

## Chartered Engineers 32, 217

## clarity and simplicity characteristics of the NEC3 ECC 5–6

- clause 10.1 20–2, 27, 28, 32, 33–4, 71, 76, 81, 83, 95, 98, 110, 216

*see also* 'actions'; cooperation; mutual trust

## clause 11.1 222, 225

- clause 11.2 2, 11, 18, 31, 34–5, 38, 40–7, 51, 56–7, 61, 67, 77, 85–6, 87, 95, 102, 105–6, 109, 112, 116–20, 121–3, 125–7, 137, 142, 155, 163, 174, 216, 221–2, 226–8

## clause 12.1 57

- clause 12.2 57  
 clause 12.3 57, 63–4, 194–5, 215–16  
 clause 12.4 58  
 clause 13.1 20, 22, 28, 32, 58–61, 71,  
 112, 167  
 clause 13.2 58–61, 66, 152  
 clause 13.3 22, 28, 32, 66, 71  
 clause 13.4 22, 28, 58–61, 67–8, 71,  
 96, 143  
 clause 13.5 28, 59–60  
 clause 13.6 28, 32  
 clause 13.7 20, 22, 28, 32, 59–60, 71, 152  
 clause 13.8 143  
 clause 14.1 39, 43, 60–1, 79, 95  
 clause 14.2 28, 32, 33, 59–61, 67  
 clause 14.3 20, 41, 47, 61, 86–7, 167  
 clause 14.4 20, 59–61  
 clause 15.1 43, 46, 59, 61, 170  
 clause 16.1 22, 28, 41, 59–60, 62, 68, 71  
 clause 16.2 62  
 clause 16.3 22, 28, 71  
 clause 16.4 28  
 clause 17.1 22, 28, 57, 59–60, 63–4, 65–6,  
 71, 106–7, 215–16  
 clause 18.1 22, 28, 47, 59–60, 71, 86–7,  
 208–9  
 clause 19.1 28, 38, 64–5  
*see also prevention*  
 clause 20.1 22, 27, 43–4, 47, 71, 76–7, 86,  
 105–6, 216  
*see also Provide the Works; Works  
 Information*  
 clause 20.2 27, 76–7  
 clause 20.3 26, 75–7  
 clause 20.4 26, 75–6, 77, 89–90, 134  
 clause 20.5 142  
 clause 21.1 23, 47, 78  
 clause 21.2 23, 27, 28, 47, 59, 71, 72, 76, 84  
 clause 21.3 20, 79  
 clause 22.1 20, 47, 79  
 clause 23.1 23, 28, 44, 47, 59, 72, 79  
 clause 24.1 23, 28, 59, 72, 80, 82–3  
 clause 24.2 23, 72, 80–1, 87  
 clause 25.1 23, 42, 47, 72, 81–2  
 clause 25.2 20, 23, 28, 47, 72, 164  
 clause 25.3 23, 28, 41, 42, 72, 81, 91,  
 164, 205  
 clause 26.1 23, 44, 72, 80–1, 82–3, 87  
 clause 26.2 23, 27, 28, 59, 72, 76, 82–3  
 clause 26.3 23, 27, 28, 44, 59, 72, 76, 83  
 clause 26.4 31, 59, 83  
 clause 27.1 23, 42, 72, 84  
 clause 27.2 23, 42, 72, 84  
 clause 27.3 23, 72, 84, 87  
 clause 27.4 23, 47, 72, 84  
 clause 30.1 23, 27, 44, 72, 76, 85–6, 90  
 clause 30.2 29, 102, 143, 206  
 clause 30.3 23, 41, 72, 91  
 clause 31 10, 23, 29, 41, 42, 44, 47, 50–2,  
 59–60, 72, 89–90, 92–3, 95–6, 97,  
 100–1  
 clause 31.1 23, 59, 72  
 clause 31.2 23, 41, 42, 44, 47, 72, 84,  
 89–90, 92–3, 97, 103  
 clause 31.3 29, 47, 59–60, 95–6, 103, 143  
 clause 31.4 10, 26, 50–2, 75  
 clause 32.1 23, 72, 101–2  
 clause 32.2 23, 29, 59, 72, 89–90, 92,  
 96–7, 101  
 clause 33.1 20, 44, 90, 98  
 clause 35.1 20, 98–9, 148  
 clause 35.2 20, 37, 47, 99, 102, 174–5  
 clause 35.3 29, 47  
 clause 36.1 23, 29, 72, 99–100, 164  
 clause 36.2 23, 72, 99–100  
 clause 36.3 30, 31, 41, 50–2, 99–100  
 clause 36.4 31, 41, 99–100  
 clause 40.1 47  
 clause 40.2 20, 23, 47, 72  
 clause 40.3 23–4, 32, 59–60, 72–3, 106–7  
 clause 40.4 24, 73, 107  
 clause 40.5 32, 107, 144  
 clause 40.6 24, 29, 73, 107, 164  
 clause 40.7 107  
 clause 41.1 27, 32, 47, 76, 107  
 clause 42.1 24, 32, 47, 73, 143–4  
 clause 42.2 24, 32, 59–60, 73, 107–8, 112  
 clause 43.1 73, 108–9  
 clause 43.2 24, 73, 108–9, 112–13  
 clause 43.3 32, 40, 175  
 clause 43.4 20, 29, 109  
 clause 44.1 29, 48, 109–10, 140–1  
 clause 44.2 24, 29, 48, 50–1, 53, 73, 110,  
 111, 164  
 clause 45.1 24, 29, 48, 73, 110–11, 113, 164  
 clause 45.2 24, 29, 48, 73, 110–11, 164  
 clause 50.1 29, 40, 89–90, 115–16, 134,  
 135, 137, 143

- clause 50.2 116, 136  
 clause 50.3 91–2, 103, 128  
 clause 50.4 29, 115, 131  
 clause 50.5 29, 116  
 clause 50.6 119, 122  
 clause 51.1 20, 24, 29, 73, 128–9, 211  
 clause 51.2 20, 129, 131–2, 164  
 clause 51.3 116, 132, 136, 164  
 clause 51.4 132  
 clause 52.1 132, 137, 228  
 clause 52.2 26, 48, 76, 132–3  
 clause 52.3 26, 76, 118, 120, 123, 132–3  
 clause 53 11–12, 26, 31, 51, 76, 133–4, 183  
     *see also* contractor's share  
 clause 53.1 31, 133–4  
 clause 53.2 20, 26, 76, 164  
 clause 53.3 31, 134  
 clause 53.4 31, 134  
 clause 53.5 31, 133–4, 183  
 clause 53.6 20, 26, 76  
 clause 53.7 31, 134  
 clause 53.8 31, 134, 137  
 clause 54.1 18, 45, 48, 49–52, 134–5  
 clause 54.2 26, 30, 31, 50–2, 75, 135, 136–7  
 clause 54.3 59, 135  
 clause 55.1 45, 48, 135  
 clause 60.1 38, 41, 42, 44–5, 48, 54, 58–9,  
     62–3, 64, 66, 67, 68, 78–9, 81, 84, 90,  
     91–2, 95–6, 99, 102, 106–7, 110, 139–49,  
     155, 165–6, 171–2, 175, 176, 210, 227  
 clause 60.2 45, 144  
 clause 60.3 45, 145  
 clause 60.4 11, 38, 48, 54, 149–50, 166–8  
     *see also* compensation events  
 clause 60.5 18, 41, 54, 67, 149–50, 166–7  
 clause 60.6 30, 149–50, 162, 168  
 clause 60.7 66, 167  
 clause 61.1 24, 29, 60, 73, 96, 151–3, 155,  
     165–6, 204  
 clause 61.2 27, 76, 155  
 clause 61.3 24, 41, 60, 73, 150–1, 152, 153,  
     165–6, 204  
 clause 61.4 24, 29, 41, 60, 64, 73, 143,  
     154–5  
 clause 61.5 29, 143, 154, 156  
 clause 61.6 24, 29, 60, 73, 143, 148–9, 154,  
     156, 158  
 clause 61.7 153, 204  
 clause 62.1 24, 29, 73, 154–5, 156  
 clause 62.2 24, 41, 73, 97, 156  
 clause 62.3 24, 29, 59, 73, 154–5, 156,  
     159–61, 167  
 clause 62.4 24, 29, 73, 156, 167  
 clause 62.5 30, 60, 155, 156  
 clause 62.6 60, 155–6, 167  
 clause 63.1 156–7, 168  
 clause 63.2 157–8  
 clause 63.3 41, 93, 101, 158–9  
 clause 63.4 41, 161  
 clause 63.5 159  
 clause 63.8 41, 48, 64  
 clause 63.9 42, 48  
 clause 63.10 48, 161  
 clause 63.11 48, 162, 168  
 clause 63.12 50–2, 136–7, 162  
 clause 63.13 18, 67  
 clause 63.14 163, 168  
 clause 63.15 163  
 clause 64.1 30, 92, 101, 148–9, 156, 164  
 clause 64.2 30, 101, 149, 160–1  
 clause 64.3 30, 60  
 clause 64.4 60, 156, 161  
 clause 65.1 30, 60, 156, 160–1  
 clause 65.2 156, 161  
 clause 65.3 42, 163  
 clause 65.4 30, 31, 42, 163  
 clause 70.1 170  
 clause 70.2 169–70  
 clause 71.1 33, 48, 170–1  
 clause 72.1 24, 45, 73  
 clause 73.1 24, 30, 45, 60, 73, 171–2, 174  
 clause 73.2 48, 171–2, 174  
 clause 80.1 40, 42, 45, 148, 173–4, 178  
 clause 81.1 24, 40, 73, 89–90, 174  
 clause 82.1 24, 74  
 clause 83.1 20, 25, 74, 164, 175  
 clause 83.2 175  
 clause 84.1 21, 25, 74, 175–6  
 clause 84.2 40, 90, 175–6  
 clause 85.1 21, 25, 30, 59, 74, 90, 176–7  
 clause 85.3 21, 25, 74, 176–7  
 clause 85.4 25, 74, 164, 176–7  
 clause 86.1 25, 74, 176–7  
 clause 87.1 25, 30, 74, 90, 177  
 clause 87.2 177  
 clause 87.3 164, 177  
 clause 90 21, 25, 27, 30, 44, 60, 66, 83,  
     179–80, 183  
 clause 90.1 21, 25, 30, 44, 60, 66, 74, 83,  
     179, 183

- clause 90.2 21, 25, 60, 74, 179–80, 183
- clause 90.4 21, 30
- clause 90.5 27, 76
- clause 91.1 180
- clause 91.2 80–1, 83, 180, 205
- clause 91.3 42, 180
- clause 91.4 180
- clause 91.5 180–1
- clause 91.6 98, 142, 180–1, 183
- clause 91.7 38, 181
- clause 92.2 25, 45, 74
- clause 93 31, 182–3
- clause 93.2 38
- clause 93.4 31, 182
- clause 93.5 183
- clause 93.6 182–3
- clauses
  - see also individual clauses*; Option...
  - clause numbering conventions 19
  - overview 2–3, 5–6, 9, 19
  - summary 20–32
- collaborative working 1–2, 5–6, 19–20, 28–32, 34, 62–3, 71, 77, 81–7, 95, 173–8, 207, 224
  - see also cooperation*
  - benefits 6, 62, 95
  - definition 1, 6
  - programme 95
  - sanctions 6, 62
- collateral warranties 213
- commencement 89–90
  - see also time...*
- common law 34, 58, 65, 105–6, 110, 161, 183
  - doctrine of frustration 65
  - rights of damages 34, 58, 105–6, 161
- communications 6, 8, 9, 16–17, 20–2, 28, 58–63, 66–7, 68, 71, 74, 76, 85–6, 96, 105–13, 129, 130–3, 142, 143, 152, 180–3, 188, 195–6, 201, 204, 212–13
  - background 58–63, 66–7, 68, 71, 74, 85, 132–3, 142, 152
  - breakdowns 85
  - emails 58, 66
  - notification 59–60, 61–3, 68, 71, 74, 76, 85–6, 96–7, 105–13, 129, 130–3, 143, 148–9, 150–6, 161, 163, 165–8, 180–3, 188, 195–6, 201, 204, 212–13
  - period for reply* 22, 28, 34–5, 58–60, 66, 71, 78–9, 84, 85, 94, 95, 96–7, 101, 142, 154, 167
  - postal rule 38, 58–61, 66–7, 152
  - types 58–61, 66, 151–2
  - validity issues 58, 66
- compensation events 2, 6–18, 19, 24, 29–35, 38, 40–5, 48, 50–4, 58–62, 64, 66, 68, 73, 76, 78–82, 84, 85, 90–3, 95–9, 101–2, 106–7, 110, 119–20, 122, 125, 131, 136–68, 171–2, 174, 176, 183, 188–91, 198–201, 204, 206, 210, 212–14, 216, 219–23, 226–8
  - see also* clause 6...; Completion Date; delay...; Key Dates; prices
  - assessment procedures 141, 143, 151, 156–61, 162–3
  - assessments by project managers 159–61, 164–5
  - Bill of Quantities compensation events 139–40, 149–50, 157, 162–3, 166–8
  - core clause compensation events 140–9
  - definition 2, 18, 33–4, 35, 44–5, 54, 58–9, 62, 64, 68, 80–2, 84, 85, 96–7, 98, 102, 106–7, 139–68, 171–2, 213, 216
  - effects on the programme 97, 101–2, 139–40, 142, 148–9
  - EU withdrawal 213
  - frequently asked questions 164–8
  - implementation procedures 101–2, 151, 153, 161
  - low levels 168
  - main Option clauses 161–3
  - negative compensation events 167
  - non-implementation effects 101–2
  - notification 62, 85, 96–7, 143, 148–9, 150–6, 161, 163, 165–8
  - overview 139–40
  - procedures 62, 85, 96–7, 143, 148–9, 150–61
  - quotations 24, 29–30, 41, 52–4, 59, 60, 73, 85, 97, 101, 135, 143, 148, 153–68, 198
  - sanctions' summary 163
  - secondary option compensation events 150–1
  - takeover 99, 148
  - termination core clause 142, 180, 183
  - timescales 143, 148, 152–6, 159–61, 165–6

- compensation events (*cont'd*)  
 types 139–68  
 valuations 139–68  
 weather data 145–7, 165
- 'complete contract', definition 15
- completion 5–6, 15, 20, 22, 23–4, 28–9,  
 30–1, 34–5, 36–8, 41, 46, 50–2, 61–5,  
 77, 85–6, 89–103, 108–9, 116–28,  
 139–68, 173–8, 204, 205–6, 213  
 bonuses for early completion 14, 205  
 certificates 90–1, 102  
 critique 36–7, 64–5, 90–1  
 definition 36–7, 38, 41, 51, 85–6, 90–1,  
 93, 102, 109, 117, 205  
 planned completion 93, 98, 101,  
 158–61  
 Sectional Completion 14, 41–2, 89, 91,  
 205, 206
- Completion Date 36–7, 38, 50–2, 61–3,  
 64–5, 85–6, 89–90, 92–3, 99–100, 101,  
 102, 108–9, 139–68, 205–6  
*see also* delay...  
 changes 85, 93, 95, 99–100, 101, 110,  
 139–40, 142–3, 148, 149, 152, 155,  
 158–63, 166–8, 206  
 definition 36–7, 38, 90, 93
- condition precedent 152, 199–200
- conditions 2, 5–6, 9, 11, 15, 27, 41–2,  
 57–8, 61, 63–4, 72, 76, 82, 85, 91, 142,  
 143, 144–7, 152, 192–3, 199–200, 203,  
 205, 215–17  
*see also* contracts  
*additional conditions of contract* 5–6, 9,  
 11, 15, 192–3, 203, 215–17  
 critique 2, 76, 152  
*conditions of contract* 5–6, 9, 11, 15, 27,  
 63–4, 76, 85, 192–3, 199–200, 203,  
 215–17
- consequential (indirect) losses, definition  
 208–9
- 'construction contract', definition 129
- Contract Data 2–3, 9, 11–13, 16–17,  
 20–1, 23, 26–7, 34–5, 38, 40–1, 44–6,  
 48–55, 57, 58–61, 66, 72, 75–9, 80–1,  
 85, 90–4, 96–7, 98, 100–1, 108–9, 119,  
 122, 125, 126, 127–8, 132–4, 141–2,  
 146–8, 174–5, 177, 186–201, 203–9,  
 210–14, 215–17, 221–8  
 definition 9, 15
- Contract Data part 1 9, 11–12, 15,  
 17–18, 20–1, 23, 26–7, 38, 44–5, 48,  
 52–4, 57, 58–61, 72, 75–9, 85, 90, 92,  
 94, 96–7, 98, 101, 108–9, 119, 122,  
 125, 127–8, 133–4, 141–2, 146–8,  
 174–5, 177, 186–7, 193–4, 199–200,  
 203–9, 212–14  
*additional conditions of contract* 5–6, 9,  
 11, 15, 192–3, 203, 215–17  
 definition 9, 15, 45
- Contract Data part 2 9, 13, 15, 16–17, 20,  
 27, 35, 38, 40–1, 46, 49–54, 55, 66, 72,  
 76, 77, 80–1, 91–2, 100–1, 125, 126,  
 128, 132–3, 221–6, 228  
 definition 9, 15
- Contract Date 21, 25–6, 38, 67, 74–5,  
 89–90, 92, 144, 147–50, 166, 182–3,  
 204–9, 210, 213  
 definition 38, 67
- contractors 2–3, 9–18, 19–27, 28–32,  
 33–5, 37–8, 39–40, 41–3, 44–8,  
 49–52, 54–7, 58–66, 71–87, 89–103,  
 115–37, 139–68, 169–72, 173–8,  
 179–83, 188–201, 205–14, 216–17,  
 219–28  
*see also* defect...; design...; insurance...;  
 payments; Provide the Works; risk...;  
 subcontractors
- clauses' summary 22–7, 71–6
- collaborative working 28–32, 62, 77,  
 81–7, 95, 173–8, 224  
 definition 20, 22, 67, 71–7  
 frequently asked questions 85–7
- obligations 22–7, 33–4, 35, 39, 41–2,  
 43–4, 61–3, 66, 71–87, 89–103,  
 105–13, 132–5, 139–68, 170–2, 183,  
 205, 207–9, 216–17
- Options A and C 26, 75, 157–61, 168
- Options C, D, E and F 26–7, 75–7, 83,  
 85, 153, 157–61, 165, 168
- People 20, 23, 28, 45, 46, 59, 61, 72,  
 80–1, 186–7, 188, 194–5, 220, 223–5,  
 226–8
- prohibitions 27, 55, 71–6, 91
- records 26, 48, 76, 132–3
- roles 19–20, 22–7, 37–40, 41–2, 43–6,  
 49–52, 58–63, 65–6, 71–87, 89–103,  
 105–13, 132–5, 139–68, 170–2, 173–8,  
 205, 207–9, 216–17

- contractor's* main responsibilities core  
 clause 9, 19–20, 22–3, 26–7, 28, 31,  
 41–2, 43, 47, 71–87, 89–91, 105–6,  
 134, 143, 164, 205, 216–17  
*see also* clause 2...  
 overview 71–6
- contractor's share 11–12, 31, 49–52,  
 53–4, 76, 118–20, 121–2, 124–5,  
 133–4, 182–3  
*see also* Activity Schedules; clause 53  
 definition 11–12, 51, 53, 133–4
- contracts 1–3, 5–18, 19–20, 27, 33–4, 35,  
 41–2, 54, 57–61, 65–9, 80–1, 82–3, 91,  
 105–6, 108–9, 110–11, 113, 141, 149,  
 173–4, 179–83, 203–14, 215–17  
*see also* conditions; disputes; *individual*  
*topics*; NEC3 ECC; Option...;  
 termination...; terms  
*additional conditions of contract* 5–6, 9,  
 11, 15, 192–3, 203, 215–17  
 attestation 17, 36  
 background 1–3, 5–18, 19–20, 27,  
 33–4, 35, 41–2, 54, 57–8, 65–9, 105–6,  
 179–83, 203–14, 215–17  
 breach of contract 33–4, 35, 54,  
 58–61, 67, 80–1, 82–3, 91, 105–6,  
 108–9, 110–11, 113, 141, 149,  
 173–4, 181–2  
 communications 58–63, 66–7, 68  
 creation methods 9, 105–6  
 defined terms 2, 34–53, 210  
 formation of the contract 16–17, 38,  
 58–61, 65–6, 67, 105–6, 152  
 illegal/impossible requirements 22, 28,  
 47, 59–60, 64, 71, 86–7, 144  
 interpretation and the law 14, 38, 45,  
 57–8, 60, 76, 105–6, 189–91  
 key issues 6–7  
*law of contract* 57–8  
 misrepresentation 58  
 necessary documents 17  
 notification 59–60, 61–3, 68, 85, 96,  
 105–13, 180–3, 204  
 offer and acceptance 9, 16–17, 28, 35,  
 38, 58–61  
 prevention 28, 38, 64–5, 149  
 Schedules 16  
 standards 1–3  
 ten things you need to know 1–3
- 'triumph of form over substance' judicial  
 comment 1  
 valid communications 58–61, 66–7
- Contracts (Rights of Third Parties) Act  
 1996 15, 213–14
- cooperation 19–20, 22, 28, 32, 33–4, 63,  
 67, 71–2, 77, 81–2, 85, 95, 110, 207  
*see also* collaborative working
- copyright laws 79
- core clauses  
*see also* clauses; *individual core clauses*  
 clause numbering conventions 19  
 definition 9, 19
- Core Group 151, 207  
*see also* partnering contracts
- corporation tax 41, 137
- cost plus contracts 5, 117–20, 132–3,  
 220–3  
*see also* Option C; Option D; Option E
- cost reimbursable contracts 7, 10, 12–13,  
 26–7, 31, 40–1, 69, 75–6, 77, 82, 111,  
 118, 120–1, 122–5, 128, 168, 175,  
 203–4, 221–3  
*see also* Option E
- background 10, 12–13, 75–6, 111, 118,  
 120–1, 122–5, 128
- costs 2, 10–13, 16, 22–7, 28, 29, 31, 40–1,  
 42, 45–6, 48, 51, 53–5, 62–3, 68–9,  
 73–4, 75–6, 81–2, 99–100, 107,  
 118–22, 124, 126–7, 137, 139–68,  
 176–7, 200–1, 209–14, 219–28  
*see also* Defined Cost; Disallowed  
 Costs; fees
- disputes 119, 209–10
- testing 107
- uncorrected defects 110–11, 124
- courts 2, 5–6, 152  
*see also* law
- currency of the contract* 119–20, 122, 125,  
 127, 204–5
- d**
- damages 14, 21, 25–6, 30, 33–4, 37, 40,  
 56, 58, 61–3, 68, 89, 91, 99, 105–6, 136,  
 161, 164, 205–8, 213–14
- delay damages 14, 21, 25–6, 30, 33–4,  
 37, 56, 61–3, 68, 74, 89, 91, 99, 136,  
 153, 164, 205–6, 213–14
- liquidated damages 213–14

- deeds 9, 16–17, 21, 26, 38, 75, 105–6, 210–13
- defect correction period* 37, 39–40, 73, 86, 107–13, 164, 176
- defects 9, 14, 19, 20, 23–6, 29, 32–8, 39–40, 42, 46–8, 50–1, 55–7, 59–60, 73, 75, 86, 90–1, 97, 102–3, 105–13, 116–18, 119–22, 124, 125, 140–1, 143–4, 173, 175–6, 178, 185, 191, 208, 213
- acceptance 109–10, 111
- corrections 23–4, 37, 39, 48, 55, 73, 74, 90–1, 97, 102, 107–13, 119–20, 122, 124, 126–7, 151, 191
- definitions 37, 39–40, 86, 97, 105–6, 109, 112, 116, 117
- low performance damages 14, 25, 40, 75, 164, 208
- omitted work 112
- project life cycles 39
- reasonable skill and care 10, 14, 48, 78–9, 151, 207–8, 217
- searching/notification issues 85–6, 107–8, 111, 112, 143–4
- uncorrected defects 110–11, 118, 121, 124
- Defects Certificate 20, 24–6, 32, 39–40, 73, 75, 109–10, 112, 116, 134, 135–6, 174, 175–6, 178, 208
- definition 39–40, 109, 112
- issuance 73, 75, 112, 116, 135, 174, 208
- low performance damages 208
- defects core clause 9, 13, 20, 23–4, 29, 32–3, 37–8, 50–1, 73, 105–13, 122, 125, 140–1
- see also* clause 4...
- background 19, 20, 23–4, 29, 32–3, 50–1, 73, 105–13, 122, 125, 140–1
- frequently asked questions 111–13
- liability timescales 105–6, 108–9
- overview 105–6
- defects date* 39–40, 108–9, 111–12, 153, 163, 173, 175, 176
- 'defects period' 105–6
- Defined Cost 10–12, 16, 26–7, 31, 40–2, 46, 48, 51, 53–5, 57, 62–3, 68–9, 75–7, 85, 87, 89–90, 100, 117–27, 132–4, 137, 140, 150, 153–4, 157–63, 165–8, 182–3, 190–1, 198–9, 204, 219–28
- see also* costs; Schedules of Cost Components
- definition 16, 46, 54–5, 57, 68, 85, 87, 117–18, 120–1, 122–3, 132–3, 137, 140, 150, 157–8, 165, 168, 204, 219, 226–7
- People 220, 223–4, 226–8
- defined terms 2, 34–58, 210
- see also individual topics*
- delay damages 14, 21, 25–6, 30, 33–4, 37, 56, 61–3, 68, 74, 89, 91, 99, 136, 153, 164, 205–6, 213–14
- delays 14, 21, 25–6, 30, 33–4, 37, 56, 61–3, 68, 85, 89, 91–4, 97, 99, 101–2, 106–7, 117, 139–40, 143–4, 148, 151, 159, 205–6, 213
- see also* compensation events
- weather data 145–7
- delegation 28, 32, 33, 59–61, 67, 68, 117
- demolition 48, 142, 171–2, 174
- designs 2, 9–10, 14–15, 23, 27–8, 39, 46–8, 59, 64, 71, 72, 76–9, 84, 86–7, 94, 105–13, 140–1, 143–4, 151, 174–8, 207–8, 217, 222, 225–6
- see also* Option X15
- acceptance requirements 27, 28, 47, 59, 71, 72, 76, 78–9, 84, 143
- background 78–9, 84, 86–7, 140–1, 143, 151, 222, 225–6
- copyright laws 79
- equipment 79
- Schedules of Cost Components 222, 225–6
- Shorter Schedule of Cost Components 158, 225–6
- direct fee percentage* 38, 40–1, 68–9, 87, 120, 122, 125, 127, 137, 182, 226–8
- direct losses, definition 208–9
- Disallowed Costs 10, 31, 43–4, 47, 54–6, 62–3, 85, 111, 118–22, 123–5, 126–7, 137, 142, 168, 222
- definition 47, 55, 62, 85, 119–20, 121–2, 124–5, 127, 137
- subcontractors 55, 119–20, 124–5, 126–7
- disputes 1, 2, 5–7, 9, 13–14, 17, 21–2, 25, 27, 30, 33, 38, 60, 65, 74, 76, 82–3, 84, 90–1, 96, 110, 111, 119, 124, 129, 132, 137, 155, 156, 164–5, 185–201
- see also* adjudication; adjudicators; Option W...
- Adjudicating nominating bodies* 186–8, 193–4, 196, 200–1



- costs 119, 209–10  
 frequently asked questions 200–1  
 overview 185  
 programme rejections 96  
 reasons 82–3, 84, 85, 185–6  
 subcontractors 82–3, 189–90,  
 196–201
- doctrine of frustration 65
- double counting 55
- Due Date, definition 130–1
- e**
- early warnings of changes 22, 33–4,  
 41–2, 44, 55, 59–60, 61–3, 68, 71,  
 77, 85, 119–20, 122, 124–5, 143,  
 154–6, 159
- see also* Risk Register
- background 61–3, 68, 71, 77, 85,  
 119–20, 122, 124–5, 143, 154–6, 159
- reasons 61–2, 68, 154–6, 159
- sanctions 62–3, 85, 119, 122, 124–5,  
 143, 159–60
- emails 58, 66
- employers 2–6, 9, 12, 15–23, 26, 28–32,  
 33–7, 38, 40–5, 47–8, 52–6, 58–61,  
 63–5, 66–7, 75, 80–7, 89–99, 106–7,  
 110–13, 116–18, 120, 126, 129, 131,  
 134, 136, 139–68, 169–72, 173–8,  
 179–83, 188–201, 203–14, 215–17
- see also* Bill of Quantities; contracts;  
 insurance...; Option X...; risk...; Site  
 Information; takeover; title...; Works  
 Information
- additional conditions of contract* 5–6, 9,  
 11, 15, 192–3, 203, 215–17
- clauses' summary 20–2
- definition 20, 67
- obligations 20–2, 33–4, 35, 59, 61,  
 63–4, 66–7, 80–7, 91–9, 106–7, 136,  
 139–68, 173–8, 179–83
- programme of work carried out by  
 employer 94
- prohibitions 21–2, 41, 77, 80–1, 141
- roles 19–22, 38, 52–4, 59, 61, 63, 66–7,  
 80–7, 91–9, 116–17, 120, 126, 136,  
 139–68, 173–8, 179–80
- Engineering and Construction Contract  
 (ECC)  
*see also* NEC3 ECC
- definition 7–15
- Equipment 23, 25, 28, 33, 40, 42, 44, 45,  
 46, 59–61, 73, 74–87, 94–5, 118–20,  
 121, 123–5, 126–7, 170–2, 181–3,  
 220–2, 224–5, 226, 228
- definition 40, 42, 79, 84, 220–1, 224
- designs 79
- marking 170–2
- (Shorter) Schedules of Cost Components  
 220–2, 224–5, 226, 228
- EU withdrawal 213
- exchange rate* 119, 122, 125, 127, 204–5
- exhaustive remedy 41, 161
- extensions, *period for reply* 59–60
- f**
- fairness/reasonableness/completion  
 provisions of the NEC3 ECC 2,  
 6–7, 10, 12, 17, 32, 48, 62, 110, 115,  
 121, 124
- Fee, definition 40–1, 57, 87, 120, 122, 125,  
 127, 137
- fees 2, 5–8, 9–18, 29, 30–1, 34–5, 38,  
 40–1, 51–2, 53–4, 57, 87, 117–20, 122,  
 125, 127, 137, 140, 157, 166–8, 182–3,  
 219, 223, 226–8
- see also direct...; subcontracted...*
- definitions 40–1, 57, 120, 122, 125, 127,  
 137, 226–8
- FIDIC form of contract 152
- 'final amount due' 31, 134, 137
- finance organisations, subcontractor  
 definition 46
- first programme 92–3, 128, 141
- see also* programme
- fit-out contractors 42, 91
- fitness for purpose 2, 10, 208, 217
- flexibility characteristic of the NEC3 ECC  
 5–6, 203
- float 2, 93, 94, 100–1, 158–9
- Flow Charts 5–6, 8
- force majeure clauses 64–5, 149
- see also* prevention
- 'forecast total of the Defined Cost' 75, 77,  
 100, 115, 134, 140, 150, 157–61, 163,  
 182–3, 190–1, 198–9, 223
- see also* acceleration
- formation of the contract 16–17, 38,  
 58–61, 65–6, 67, 105–6
- 'Free Float' 94, 100
- 'further information,' adjudicators 190

**g**

general core clause 2, 9, 19–69, 71, 76, 85–6, 90, 95, 98, 102, 105–7, 109, 112, 116–20, 121–3, 125–7, 137, 140–4, 152, 155, 163, 167, 170, 174, 194–5, 208–9, 215–16, 221–2, 226–8

*see also* clause 1...

'actions' 19–32, 33–4, 59–61, 76, 189–90, 216

ambiguity and inconsistency problems 36–7, 63–4, 65, 77, 106–7, 215–16

clause numbering conventions 19

communications 20–2, 28, 58–63, 66–7, 68, 71

defined terms 2, 34–58

delegation 28, 32, 33, 59–61, 68

early warnings of changes 22, 33–4, 41–2, 44, 55, 59–60, 61–3, 68, 71

frequently asked questions 65–9

illegal/impossible requirements 22, 28, 47, 59–60, 64, 71, 86–7

interpretation and the law 38, 45, 57–8, 60, 76

notification 59–60, 61–3, 68, 71

obligations 20–32, 33–4, 71

prevention 28, 38, 64–5

replacement of key people 20, 23, 28, 59, 61

valid communications 58–61, 66–7

Working Areas 23, 25, 27, 33, 43–4, 46–7, 59, 61, 174

'good faith' wording 34

guarantees 14, 25–6, 38, 41, 48, 74, 137, 205, 207, 213

Guidance Notes 5, 6–7, 8, 9–10, 17, 38, 39, 49–50, 52–3, 63–4, 86, 112, 116–17, 122, 145–6, 171, 224

non-legal aspects 8

**h**

health and safety requirements 47, 72, 84, 94

Housing Grants, Construction and Regeneration Act 1996 ('the Act') 13–15, 129–32, 137, 151, 180–1, 185, 192–201, 211, 212–14

*see also* Option W...; Option Y

**i**

identified and defined terms 2, 34–58, 210

*see also individual topics*

illegal/impossible requirements 22, 28, 47, 59–60, 64, 71, 86–7, 144

impartiality requirements

adjudicators 186–7, 193–4

project managers 32

implementation procedures, compensation events 101–2, 151, 153, 161

'incidental works' wording 43–4, 77, 86

incomplete works 39, 42, 85–6, 116, 117, 122

indemnity 20, 25, 74, 164, 173–8, 208

*see also* insurance...; risk...

definition 175

inflation adjustments, prices 14, 50–1, 203–4

inspections 27, 32, 47, 72–3, 76, 105–13, 141, 143–4, 148–9, 164

*see also* testing...

background 72–3, 76, 106–8, 143–4, 148–9, 164

before delivery 27, 32, 47, 76, 107

Institute of Civil Engineers 5

insurance 9, 19, 20–1, 24–5, 30, 40–1, 59, 73–4, 89–90, 137, 148, 164, 174–8, 222, 226

background 73–4, 148, 164, 173, 174–8, 222, 226

certificates 164

non-insurable events 174

policies 25, 30, 59, 74, 90, 176–7

(Shorter) Schedules of Cost Components 222, 226

subrogation rights 176

types 175–7

insurance core clause 9, 19, 20–1, 24–5, 30, 40, 59, 73–4, 89–90, 148, 164, 173, 175–8

*see also* clause 8...; risk

contractors 175–8

cover 175–6

employers 175–8

frequently asked questions 177–8

interest payments 20, 116, 118, 120–1, 123, 126, 132, 136, 180–1, 206

*see also* payments

- interim payments 6–7, 11, 24, 56–7, 73,  
115–28, 214, 221–2  
*see also* clause 11.2; payments; Price for  
Work Done to Date  
Option factors 116–28
- interpretation and the law 14, 34, 38, 45,  
57–8, 60, 65, 76, 105–6, 110, 183,  
189–91, 204–14
- Isle of Man ambiguity, Option W1/W2  
13–14, 214
- italics, uses* 2, 34–5
- j**
- JCT suite of contracts 145–6
- Joining Deed 21, 75, 210–13
- k**
- Key Dates 20, 23, 28–31, 41–2, 48, 50–2,  
61–3, 64, 68, 72, 81–2, 85–6, 89–90,  
91–103, 110, 118–20, 121–2, 123–5,  
126–7, 139–68, 204, 205, 209, 213–14  
changes 61–3, 85, 92–3, 99–100, 110,  
139–40, 141–2, 150, 152, 154, 155, 159,  
161–4, 166–8  
definition 41–2, 61, 91, 142  
failure penalties 41, 62, 72, 81–2, 85–6,  
91, 92, 98, 118–20, 121, 123, 126–7,  
143, 154, 164, 205, 206  
key issues, contracts 6–7  
Key Performance Indicators (KPIs) 14, 21,  
26, 40, 75, 90, 203, 207, 209
- l**
- landscaping works 36
- language of this contract* 58
- latent Defects 40, 82
- Latest Index 203–4
- Latham Report (*Constructing the team*) 6–7
- law 13–15, 34, 38, 45, 57–8, 60, 65, 79,  
105–6, 110, 129–32, 137, 150–1, 152,  
180–1, 183, 185, 189–91, 192–201,  
204–14, 215–17  
*see also* legislation  
changes in the law 14, 38, 45, 60, 150–1,  
204, 213, 216–17  
copyright laws 79  
EU withdrawal 213  
*law of contract* 57–8
- lead managers 6–7  
*see also* project managers
- legislation  
*see also individual Acts/Regulations; law*  
Arbitration Act 1996 192, 199–200  
EU withdrawal 213  
Housing Grants, Construction and  
Regeneration Act 1996 ('the Act')  
13–15, 129–32, 137, 151, 180–1, 185,  
192–201, 211, 212–14  
payments 129–32, 137, 211  
title 169–70  
Limitation Act 1980 40  
limitation of liability 10, 14, 16, 39–40,  
60–1, 64–5, 78–9, 82, 91, 95, 105–6,  
164, 176, 188, 207–9  
*see also* reasonable skill and care  
liquidated damages 213–14  
liquidation issues, subcontractors  
65, 83  
Local Government, Economic  
Development and Construction  
Act 2009 129, 212  
low performance damages 14, 25, 40, 75,  
164, 208  
lump sum contracts 5–6, 9–10, 49–52,  
117–28, 163, 168, 182
- m**
- management contracts 7, 13, 26–7, 40–1,  
75–6, 77, 83, 125–7  
*see also* Option F; subcontractors  
management-stimulus characteristic of the  
NEC3 ECC 6  
manufacture and fabrication component,  
(Shorter) Schedules of Cost  
Components 222, 225  
marking Equipment, Plant and  
Materials outside Working  
Areas 170–2  
materials 7, 20–2, 27, 32, 33, 40  
measurement methods 6–7, 11–12, 17,  
18, 52–4, 65–7, 117, 127–8, 135–7,  
149–50, 162–3, 166–8, 171  
*see also* Bill of Quantities  
background 52–4, 65–7, 117, 127–8,  
135–6, 149–50, 162–3  
method statement, programme 94–5

milestones 6–7  
 misrepresentation 58  
 ‘model terms’ 129–32  
 monthly measurements 6–7  
 monthly valuations 6–7  
 multiple currencies 14, 119–20, 122, 125, 127, 203, 204–5  
 mutual trust 19–20, 22, 28, 32, 33–4, 63, 67, 85, 207

## n

‘Named Suppliers’ 26, 48, 59, 75, 210–13  
 NEC2, historical background 7, 32  
 NEC3 *Adjudicator’s Contract* (AC) 8  
 NEC3 ECC  
   *see also contracts; individual topics;*  
   Option...  
 ambiguity problems 5–6, 13–15, 36–7, 63–4, 65, 71, 77, 106–7, 145, 219–20  
 attestation 17, 36  
 background 1–3, 5–18, 19–20, 32–4, 85–7, 89–91, 95, 105–6, 115–17, 131–2, 136–7, 139–40, 145–7, 157–8, 169–70, 173–8, 179–83, 185–201, 203–14, 215–17  
 characteristics 5–6, 9–18  
 clarity and simplicity characteristics 5–6  
 communications 58–63, 66–7, 68  
 critique 1–2, 5–6, 12–13, 14–15, 17–18, 32, 33–4, 36–7, 64–5, 67, 71, 76, 89–91, 95, 100–1, 105, 115, 152, 153–5, 174–5, 180–3, 188–9, 209–14, 215–16, 219–20  
 defined terms 2, 34–58, 210  
 definition 1, 5–6, 7–15, 95, 203  
 fairness/reasonableness/completion provisions 2, 6–7, 10, 12, 17, 32, 48, 62, 110, 115, 121, 124  
 flexibility characteristic 5–6, 203  
 Flow Charts 5–6, 8  
 formation of the contract 16–17, 38, 58–61, 65–6, 67, 105–6  
 frequently asked questions 17–18, 65–9, 100–3  
 Guidance Notes 5, 6–7, 8, 9–10, 17, 38, 39, 49–50, 52–3, 63–4, 86, 112, 116–17, 122, 145–6, 171, 224  
 historical background 5–6, 7  
 illegal/impossible requirements 22, 28, 47, 59–60, 64, 71, 86–7, 144  
 interpretation and the law 14, 38, 45, 57–8, 60, 76, 105–6, 189–91  
 Latham Report (*Constructing the team*) 6–7  
 management-stimulus characteristic 6  
 necessary documents 17  
 notification 59–60, 61–3, 68, 96  
 offer and acceptance 9, 16–17, 28, 35, 38, 58–61  
 prevention 28, 38, 64–5, 149  
 Schedules 16  
 ten things you need to know 1–3  
 terminology 2–3  
 Thomas Telford 216  
 ‘triumph of form over substance’ judicial comment 1  
 usage 7, 9  
 valid communications 58–61, 66–7  
 NEC3 Engineering and Construction Short Contract (ECSC) 8  
 NEC3 Engineering and Construction Short Subcontract (ECSS) 8  
 NEC3 Engineering and Construction Subcontract (ECS) 7, 8  
 NEC3 Framework Contract (FC) 8  
 NEC3 How to use BIM with NEC3 Contracts 8  
 NEC3 How to use the ECC communication forms 8  
 NEC3 How to use the PSC communication forms 8  
 NEC3 How to use the TSC communication forms 8  
 NEC3 How to write the ECC Works Information 8  
 NEC3 How to write the PSC scope 8  
 NEC3 How to write the TSC Service Information 8  
 NEC3 Procurement and Contract Strategies 8  
 NEC3 Professional Services Contract (PSC) 8  
 NEC3 Professional Services Short Contract (PSSC) 8

- NEC3 suite of contracts 5, 6–15, 17, 38,  
 39, 49–50, 52–3, 63–4, 112, 116–17,  
 122, 139–40, 171  
 definition 7–8  
 Flow Charts 8  
 Guidance Notes 5, 6–7, 8, 9–10, 17, 38,  
 39, 49–50, 52–3, 63–4, 86, 112,  
 116–17, 122, 145–6, 171, 224  
 types 7–8  
 NEC3 Supply Contract (SC) 8  
 NEC3 Supply Short Contract (SSC) 8  
 NEC3 Term Service Contract (TSC) 8  
 NEC3 Term Service Short Contract  
 (TSSC) 8  
 necessary documents, NEC3 ECC 17  
 negative compensation events 167  
*see also* compensation events  
 negligence 173–4  
 non-insurable events 174  
 Northern Ireland 13, 14–15, 212  
 notification  
 adjudication 74, 76, 188, 195–6,  
 198–9, 201  
 compensation events 62, 85, 96–7, 143,  
 148–9, 150–6, 161, 163, 165–8  
 contracts 59–60, 61–3, 68, 85, 96,  
 105–13, 180–3, 204  
 defects 85–6, 107–8, 111, 112,  
 143–4  
 payments 75, 129, 130–3, 212–13
- O**
- objects of value/historical interest 30, 73,  
 142, 171–2  
 obligations  
*see also* contractors; contracts;  
 employers; *individual topics*  
 background 20–32, 33–4  
 breaches 33–4, 35, 54, 58, 67, 80–1,  
 82–3, 91, 95, 105–6, 110–11, 141,  
 149, 173–4  
 off-site prefabricated materials 7  
 offer and acceptance, contracts 9, 16–17,  
 28, 35, 38, 58–61  
 omitted work, defects 112  
 one-in-ten-year values, weather  
 data 145–7  
 opportunities register 44
- Option A 7, 9–11, 16, 17, 26, 30, 45,  
 48, 49–52, 54–6, 59, 68–9, 75, 96,  
 99–100, 116, 128, 134–5, 153, 157–61,  
 162–3, 165, 168, 182–3, 203–9, 219,  
 223, 228  
*see also* Activity Schedules  
 characteristics 9, 10–11, 51, 54, 56  
 definition 9, 10–11, 49, 51, 54  
 payments 116, 128, 134–5, 182–3, 223  
 Option B 7, 11, 16, 17, 30, 38, 45, 52–6,  
 65–6, 67, 68–9, 117, 128, 135–6,  
 139–40, 149–50, 153, 157–61, 162–3,  
 165, 166–8, 182–3, 219, 223, 228  
*see also* Bill of Quantities  
 characteristics 11, 53, 54  
 definition 11, 53, 54  
 payments 117, 128, 135–6, 182–3, 223  
 Option C 7, 11–12, 16, 26–7, 31, 40–2,  
 43–4, 45, 47–8, 49–52, 54–6, 57, 59,  
 69, 75–6, 83, 85, 89–90, 96, 111, 115,  
 117–20, 121, 124, 128, 132–4, 135–7,  
 142, 153, 157–61, 162–4, 165, 168,  
 182–3, 203–9, 219–28  
*see also* Activity Schedules; target  
 contracts  
 administrative burden 12  
 characteristics 11–12, 51, 57  
 critique 12  
 definition 11–12, 51–2, 54  
 pain/gain aspects 12, 111  
 payments 115, 117–20, 121, 124, 128,  
 132–4, 135–6, 182–3  
 Option D 7, 12, 16, 26–7, 31, 38, 40–2,  
 43–4, 45, 47–8, 52–7, 59, 65–6, 67,  
 69, 75–6, 83, 85, 89–90, 99–100, 111,  
 115, 118, 120–2, 124, 128, 132–4,  
 135–7, 139–40, 142, 149–50, 157–61,  
 162–4, 165, 166–8, 182–3, 203–9,  
 219–28  
*see also* Bill of Quantities; target  
 contracts  
 administrative burden 12  
 characteristics 12  
 critique 12  
 definition 12  
 pain/gain aspects 12, 111, 166  
 payments 115, 118, 120–2, 124, 128,  
 132–4, 135–6, 182–3

- Option E 7, 10, 12–13, 16, 26–7, 31, 40–2, 43, 44, 47–8, 54–7, 59, 69, 75–6, 83, 85, 89–90, 111, 122–5, 128, 132–3, 135–7, 142, 157–61, 162, 168, 203–9, 219–28  
*see also* cost reimbursable contracts  
 characteristics 10, 12–13  
 critique 13  
 definition 10, 12–13  
 payments 122–5, 128, 132–3, 135–6
- Option F 7, 9, 13, 16, 17, 26–7, 40–2, 44, 48, 57, 59, 69, 75–6, 77, 83, 85, 89–90, 115, 125–7, 128, 136–7, 142, 153, 157–61, 162, 163, 168, 203–9, 219, 228  
*see also* management contracts;  
 subcontractors  
 characteristics 13, 125  
 definition 13, 125  
 payments 115, 125–7, 128, 136
- Option W1 1, 9, 13–14, 21, 22, 25, 27, 30, 33, 60, 74, 76, 84, 90, 111, 129, 156, 185–92, 200–1  
*see also* adjudication; disputes  
 characteristics 13–14, 185–92  
 critique 13–14, 185–92  
 definition 13–14, 21, 25, 185–6  
 Isle of Man ambiguity 13–14, 214  
 Northern Ireland ambiguity 13
- Option W2 9, 13–14, 21, 22, 25, 27, 30, 33, 60, 74, 76, 84, 90, 111, 129, 156, 185–6, 188, 192–201, 212, 214  
*see also* adjudication; disputes  
 characteristics 13–14, 185–6, 192–201  
 critique 13–14  
 definition 13–14, 21, 25, 185–6, 192–3
- Option X clauses 1, 2, 10, 14–15, 21, 25–6, 30, 37, 74–5, 150–1, 203–9, 213–14  
 characteristics 14, 203–9  
 definition 14, 203–9  
 frequently asked questions 213–14  
 restrictions 203  
 types 1, 2, 10, 14, 21, 25–6, 150–1, 203–9, 213–14
- Option X1 Price adjustment for inflation 14, 50–1, 53, 203–4
- Option X2 Changes in the law 14, 38, 45, 60, 150–1, 204, 213, 216–17
- Option X3 Multiple currencies 14, 203, 204–5
- Option X4 Parent company guarantee 14, 25–6, 38, 48, 74, 205
- Option X5 Sectional Completion 14, 41–2, 205, 206
- Option X6 Bonus for early Completion 14, 205
- Option X7 Delay Damages 14, 21, 25–6, 30, 37, 74, 99, 164, 206, 213–14
- Option X12 Partnering 1, 14, 25–6, 50–1, 53, 60, 74, 151, 203, 206–7
- Option X13 Performance Bond 14, 25, 30, 38, 48, 59, 74, 207
- Option X14 Advanced payment to the Contractor 14, 21, 25, 30, 38, 48, 59, 75, 151, 207
- Option X15 2, 10, 14, 48, 151, 207–8, 217  
*see also* designs; reasonable skill and care  
 compensation events 151  
 definition 10, 207–8
- Option X16 Retention 14, 40, 203, 214
- Option X17 Low performance damages 14, 25, 40, 75, 164, 208
- Option X18 Limitation of liability 14, 40, 78–9, 91, 105–6, 164, 176, 208–9
- Option X20 Key Performance Indicators 14, 21, 26, 40, 75, 90, 203, 209
- Option Y 9, 14–15, 20, 21, 26, 30, 38, 44, 48, 59, 60, 75, 129, 131–2, 137, 209–14  
 characteristics 14–15, 131–2, 209–13  
 critique 14–15, 209–14  
 definition 14–15, 131–2, 209–13  
 frequently asked questions 213–14  
 Northern Ireland ambiguity 14–15, 212
- Option Y(UK)1 Project Bank Accounts 15, 21, 26, 30, 38, 44, 48, 59, 60, 75, 209–11
- Option Y(UK)2 Housing Grants, Construction and Regeneration Act 1996 15, 20, 21, 26, 60, 75, 129, 131–2, 136, 137, 151, 180–1, 212–14
- Option Y(UK)3 Contracts (Rights of Third Parties) Act 1996 15, 213–14
- Option Z 5–6, 9, 11, 15, 139–40, 203, 215–17  
*see also* additional conditions of contract  
 characteristics 15, 203, 215–17  
 critique 15, 215–16  
 definition 5–6, 15, 203, 215–16  
 frequently asked questions 216–17

- Options 1, 2, 5–6, 7–18  
*see also* clauses; Option...  
 main Options 9–13, 17  
 secondary Options 5–6, 9, 10, 11,  
 14–15, 17, 139–40, 203–14
- Others 23, 29, 36, 37, 41, 42, 44, 47, 72,  
 80, 81–2, 84, 85, 90–1, 94, 102,  
 118–20, 123–5, 126–7, 142  
*see also* subcontractors  
 definition 42, 84, 85
- overheads 40–1, 118–20, 121–2, 124,  
 126–7, 137, 222, 225, 226–8  
*see also* costs
- overpricing/underpricing problems  
 139–40  
*see also* prices
- Own Contract 207
- p**
- pain/gain aspects  
 Option C 12, 111  
 Option D 12, 111, 166
- parent company guarantees 14, 25–6, 38,  
 48, 74, 205
- part completion of Activity Schedule,  
 payments 11, 49–52
- parties  
*see also* contractors; contracts;  
 employers; *individual topics*  
 definition 42, 67  
 Latham Report (*Constructing the team*)  
 6–7  
 risk 9–18, 49–52, 62–3, 71–87, 111,  
 118–21, 134, 139–40, 147–8, 151, 164,  
 173–8, 203–14, 220, 223–8  
 sanctions 1, 6, 41, 62–3, 72, 78–9, 80–1,  
 91–2, 98, 103, 108–13, 118–20, 121,  
 122, 123, 124–5, 126–7, 159–60, 205,  
 206, 207–8
- partnering contracts 1, 14, 25–6, 50–1,  
 53, 74, 151, 203, 206–7  
*see also* Option X12  
 definition 1, 206–7
- Partnering Information 207
- Partners 207
- 'Pay Less' notices 130–1, 136,  
 212–13
- payment notices, definition 130–1
- payment schedules 6–7
- payments 6–7, 9–18, 19, 20, 24, 26–7,  
 29–31, 40, 45, 48, 49–52, 73, 75, 89–90,  
 91–2, 103, 106–7, 115–37, 141–2, 143,  
 164, 179–83, 185, 190–201, 209–14,  
 219–28  
*see also* cash flows; clause 5...; interim...;  
 Price for Work Done to Date
- Activity Schedules 75, 116–28, 134–5,  
 136–7
- assessments of amounts due 73, 77,  
 115–28, 135–6, 141, 143, 190–1, 206,  
 212–13
- Bill of Quantities 135
- bonuses 14, 205
- certificates 128–37, 212–13
- contractor's share 11–12, 31, 49–52,  
 53–4, 76, 118–20, 121–2, 124–5,  
 133–4, 182–3
- Due Date 130–1
- 'final amount due' 31, 134, 137
- frequently asked questions 135–7
- Housing Grants, Construction and  
 Regeneration Act 1996 ('the Act')  
 129–32, 137, 151, 211, 212–14
- interest payments 20, 116, 118, 120–1,  
 123, 126, 132, 136, 180–1, 206
- legislation 129–32, 137, 211
- making the payments 128–37
- notification 75, 129, 130–3, 212–13
- Option factors 116–28, 132–4, 135–7,  
 182–3
- overview 115
- part completion of Activity  
 Schedule 11, 49–52
- Price for Work Done to Date 11, 38,  
 49–52, 53–4, 56–7, 103, 116–28, 182–3
- Project Bank Accounts 15, 21, 26, 30,  
 38, 59, 60, 75, 209–11
- termination 181–3
- timescales 129, 180–1, 212–14
- unfixed materials on site 128, 135–6
- People 20, 23, 28, 45, 46, 59, 61, 72, 80–1,  
 186–7, 188, 194–5, 220, 223–5, 226–8  
 definition 45, 80–1, 220, 223–4, 226–7  
 replacement of key people 20, 23, 28,  
 59, 61, 72, 80–1, 82, 87, 186–7, 188,  
 194–5
- (Shorter) Schedules of Cost Components  
 220, 223–4, 225, 226–8

- Performance Bond 14, 25, 30, 38, 48, 59, 74, 207
- performance incentives 7, 14, 21, 26, 40, 90, 141, 203, 209
- period for reply* 22, 28, 34–5, 58–60, 66, 71, 78–9, 84, 85, 94, 95, 96–7, 101, 142, 154, 167
- extensions 59–60
- planned completion 93, 98, 101, 158–61  
*see also* Accepted Programme; completion; ‘Terminal float’
- planning skills 27
- Plant and Materials 27, 32–3, 40, 42–8, 55, 76, 94, 106, 107, 112, 119–21, 122, 124, 141–2, 169–72, 174–5, 181, 221–2, 225
- see also* title...
- background 40, 42–3, 141–2, 169–72, 174–5, 221–2, 225
- definition 40, 42–3, 221, 225
- marking 170–2
- risk types 174–5
- (Shorter) Schedules of Cost Components 221–2, 225
- postal rule 38, 58–61, 66–7, 152
- prefabricated materials 7
- prevention 28, 38, 64–5, 149  
*see also* clause 19.1; force majeure clauses
- Price Adjustment Factor 204
- Price for Work Done to Date 11, 38, 49–52, 53–4, 56–7, 103, 116–28, 133–4, 135–6, 166, 182–3, 214, 219–20  
*see also* clause 11.2; clause 50.3; interim payments; payments
- definitions 51, 53, 56–7, 116–28
- Option factors 116–28, 133–4
- unfixed materials on site 128, 135–6
- prices 2, 5–8, 9–18, 29, 30–1, 34–5, 38, 49–52, 53–4, 56–7, 61–3, 64, 65–6, 85, 99–100, 110, 111, 128, 133–4, 139–68, 182–3, 190–201, 203–4, 213  
*see also* compensation events; cost plus contracts; lump sum contracts
- adjusting clauses 14, 50–1, 53, 99–100, 203–4
- changes 14, 50–1, 53, 99–100, 139–40, 150–1, 152, 155, 161–3, 166, 203–4
- definitions 56–7
- inflation adjustments 14, 50–1, 53, 203–4
- mechanisms 5–7, 9–18, 49–52, 53–4, 56–7, 128
- overpricing/underpricing problems 139–40
- profits 182
- programme 20, 26, 30, 35, 41, 42, 44, 47, 50–2, 59, 64–5, 72–87, 89–90, 91–8, 100–3, 135, 141, 148–9  
*see also* Accepted Programme
- background 30, 72, 75–6, 91–8, 100–3, 135, 141
- collaborative working 95
- compensation events 97, 101–2, 139–40, 142, 148–9
- definition 35, 50, 91–2, 100
- disputes 96
- first programme 92–3, 128, 141
- importance 91, 95
- information list 41, 42, 44, 47, 89–90, 92–5, 97, 100–1, 103
- rejections 95–6, 100–1, 103, 135, 137
- revisions/changes 96–8, 101–2, 135, 139–40, 158–61
- sanctions 91–2, 103
- submittance failures 92, 100–1, 103
- programming skills 27
- Project Bank Accounts 15, 21, 26, 30, 38, 59, 60, 75, 209–11
- project life cycles, defects 39
- project managers 1, 6–7, 10–12, 15, 17–20, 22–35, 37–9, 41–3, 46, 47–8, 50–4, 55–64, 66–8, 71–87, 89–99, 106–13, 115–37, 140–68, 170, 171–2, 176–8, 179–83, 188–91, 198–201, 204, 206–9, 210–14, 215–17, 219–28
- administrative burden 12
- assessments of amounts due 29, 40, 73, 77, 89–90, 115–28, 141, 143, 190–1, 206, 212–13
- assessments of compensation events 159–61, 163, 164–5
- clauses’ summary 27–32
- collaborative working 1, 28–32, 62, 77, 85, 95, 173–8, 224
- Completion definition 37
- definition 20, 27, 32, 33, 60–1, 66, 67
- delegation 28, 32, 59–61, 67, 68, 117
- impartiality requirements 32



- insurance policy rejections 176–8  
mistakes 20, 116, 118, 120–1, 123, 126, 132, 136, 163, 167, 180, 188  
obligations 27–32, 33–4, 60–4, 66, 67, 77, 78–9, 85–7, 90–8, 99, 101–3, 105, 106–7, 115–37, 140–68, 204, 215–16  
Option A 30, 116, 128, 134–5, 160–1, 165, 168  
Option B 30, 117, 128, 135–6, 149–50, 160–1, 165, 166–8  
Option C 31, 83, 85, 115, 117–20, 121, 124, 128, 132–4, 135–6, 142, 160–1, 165, 168  
Option D 31, 83, 85, 115, 118, 120–2, 124, 128, 132–4, 135–6, 142, 149–50, 165, 166–8  
Option E 31, 83, 85, 122–5, 128, 132–3, 135–6, 142, 160–1, 168  
Option F 31–2, 83, 85, 115, 125–7, 128, 136, 142, 168  
rejection rights 35, 46, 55, 58–61, 67–8, 79, 80, 83, 87, 95–6, 97, 100–1, 103, 135, 137, 154, 176–7, 207, 210  
replacement issues 20, 23, 59, 61, 80–1, 82, 87  
roles 6–7, 10–11, 12, 15, 17–18, 19–20, 23, 27–32, 37–8, 43, 46, 47–8, 50–2, 55–7, 58–64, 66–7, 77, 78–87, 90–8, 99, 101–3, 105, 106–13, 115–37, 140–68, 170, 176–8, 179–83, 204, 206, 210–14, 215–16, 221–2  
selection criteria 32, 33, 66–7  
supervisors 32–3  
Provide the Works 21, 22, 25, 27, 39–40, 43–4, 45–7, 49–52, 55, 61, 71–87, 90, 93–4, 105–13, 122, 141, 157–61, 179–83, 216–17, 220–8  
*see also* Activity Schedules; clause 20.1; contractors; Works Information  
definition 43–4, 71, 77, 86, 105  
programme 93–4  
provisional sums 18
- q**  
quality issues 22, 28, 71–87, 105–13  
*see also* defect...; testing...  
Works Information 105–13, 151
- quality management systems 105  
quantity surveying skills 27, 46, 67, 117  
quotations, compensation events 24, 29–30, 41, 52–4, 59, 60, 73, 85, 97, 101, 135, 143, 148, 153–68, 198
- r**  
reasonable skill and care 10, 14, 48, 78–9, 151, 207–8, 217  
*see also* limitation of liability  
records, contractors 26, 48, 76, 132–3  
recruitment costs 41, 137  
rejections, programme 95–6, 100–1, 103, 135, 137  
remeasurement systems 6–7, 11, 53–4, 117  
remedies 164  
*see also* breach...; compensation events; damages  
repairs, risk core clause 175  
replacement of key people 20, 23, 28, 59, 61, 72, 80–1, 82, 87, 186–7, 188, 194–5  
resignation, adjudicators 186–7, 188, 194–5, 196, 200–1  
responsibilities 5–6, 7–18, 19–20  
retention 14, 40, 55–6, 118–22, 123–5, 126–7, 203, 214  
revisions, programme 96–8, 101–2, 135, 139–40, 158–61  
risk 1, 5–7, 9–21, 22, 24–5, 28, 30, 40, 42, 49–52, 62–3, 71–87, 89–90, 94, 98–9, 102, 111, 118–21, 134, 139–40, 147–8, 164, 173–8, 203–14, 220, 223–8  
*see also* insurance core clause  
management 1, 5–7, 9, 62–3, 173–8  
reduction meetings 62–3, 71  
time risk allowances 94, 100  
types 173–8  
risk allocation 6–7, 9–18, 40, 42, 49–52, 63–4, 111, 118–20, 121, 139–40, 173–8  
risk core clause 9, 19, 20–1, 24–5, 30, 40, 73–4, 89–90, 148, 164, 173–8  
*see also* clause 8...  
contractor's risks 174–5  
critique 173–8  
employer's risks 173–4  
frequently asked questions 177–8  
overview 173  
repairs 175

Risk Register 28, 44, 62–3, 148, 173–8  
*see also* early warnings of changes  
 definition 44, 62, 148, 173  
 risk removal meetings 62–3, 173  
 roles and duties of the parties 6–7  
 rust 105–6  
*Ruxley Electronics v. Forsyth* (1995) 110

## S

samples 20, 148–9  
 sanctions 1, 6, 41, 62–3, 72, 78–9, 80–1,  
 91–2, 98, 103, 108–13, 118–20, 121,  
 122, 123, 124–5, 126–7, 159–60, 163,  
 205, 206, 207–8  
 collaborative working 6, 62  
 early warnings of changes 62–3, 85,  
 119, 122, 124–5, 143, 159–60  
 programme 91–2, 103  
 Schedule of Partners 207  
 Schedules, NEC3 ECC 16  
 Schedules of Cost Components 16, 45, 46,  
 54–6, 68–9, 118–22, 123–5, 126–7,  
 158, 163, 165, 219–28  
*see also* Defined Cost; Shorter...  
 critique 219–20  
 definition 16, 68, 118–19, 121, 123, 124,  
 219–26, 228  
 frequently asked questions 226–8  
 overview 219  
 payments 118–22, 123–5, 126–7, 219–28  
 types of components 219–26  
 The Scheme for Construction Contracts  
 (England and Wales) Regulations 1998  
 129–32, 200  
 The Scheme for Construction Contracts  
 (England and Wales) Regulations 1998  
 (Amendment) (England) Regulations  
 2011 129–32, 200  
 Scotland, Contracts (Rights of Third  
 Parties) Act 1996 15, 214  
 scrap materials 48, 171–2  
 searching/notification issues, defects core  
 clause 107–8, 143–4  
 seasonal aspects, landscaping works 36  
 secondary legislation 129–32  
 secondary Options 5–6, 9, 10, 11, 14–15,  
 17, 139–40, 150–1, 203–14  
*see also* Option X...; Option Y; Option Z  
 compensation events 150–1

Sectional Completion 14, 41–2, 89, 91,  
 205, 206  
 Service Information 8  
 ‘shall’ wording 33–4  
*share range* 133–4  
 Shorter Schedule of Cost Components  
 16, 68, 158, 163, 165, 219, 220, 223–8  
*see also* Schedules of Cost Components  
 definition 16, 68, 219, 223–6, 228  
 frequently asked questions 226–8  
 the Site, definition 44–5, 216  
 Site Information 9, 10–11, 17–18, 20, 27,  
 35, 45, 48, 134–5, 140, 144–5  
 Site services 27, 76  
 ‘slip rule’, arbitration 191, 199  
 specialists 6–7  
 spoil heaps 172  
 staff costs 41, 117–20, 137, 223  
 standards 1–3  
*see also* NEC3 ECC  
 standing time 221, 224  
*starting dates* 15, 26, 34–5, 40, 73, 75–6,  
 77, 89–103, 115–16, 140, 141–2, 174,  
 175–6  
*see also* time...  
 background 73, 75–6, 77, 89–103,  
 115–16, 140, 141–2, 174, 175–6  
 ‘steel delivery’ 128  
*subcontracted fee percentage* 40–1, 54,  
 68–9, 87, 120, 122, 125, 127, 137, 226–8  
 subcontractors 6–7, 13, 17, 23, 26–8,  
 40–4, 45–6, 54–7, 59–61, 65, 68–9, 72,  
 75–6, 80–1, 82–4, 85, 87, 117–27,  
 132–3, 157–61, 189–90, 196–201, 207,  
 210–13, 219–20, 223, 226–8  
*see also* contractors; Option F  
 amounts due 118–22, 123–5, 126–7  
 controls 27, 28, 59, 72, 76, 82–3  
 critique 45–6, 82–3  
 definition 45–6, 82–3, 85, 87, 226–7  
 Disallowed Costs 55, 119–20, 124–5,  
 126–7  
 disputes 82–3, 189–90, 196–201  
 liquidation issues 65, 83  
 (Shorter) Schedules of Cost  
 Components 219–20, 223, 226–8  
 types 45–6, 87  
 subrogation rights, definition 176  
 subsidiaries 14, 25–6, 38, 48, 205

- supervisors 1, 19–20, 23–4, 32–4, 39–40,  
 42, 43, 59–61, 67, 72, 84, 87, 105–13,  
 135–6, 142, 143–4, 151–2, 157–61,  
 170–2, 189–201  
*see also* defect...; Defects Certificate;  
 testing...  
 clauses' summary 32–3  
 collaborative working 1  
 definition 20, 32, 33, 60–1, 67  
 delegation 33, 59–61, 68  
 marking Equipment, Plant and Materials  
 outside Working Areas 170–2  
 obligations 32–4, 60–1, 105–13, 143,  
 170–2  
 project managers 32–3  
 replacement issues 20, 23, 59, 61, 82–3  
 roles 19–20, 23, 32–3, 39–40, 59–61,  
 87, 105–13, 135–6, 142, 143–4, 151–2,  
 157–61, 170–2  
 selection criteria 33  
 suppliers 6–7, 21, 26, 42, 44, 48, 55, 57,  
 59, 75, 87, 117–20, 122–7, 129–32,  
 169–72, 209–13  
 sureties 41, 137  
 suspended works 98, 131, 137, 151,  
 180–1, 183, 212, 214
- t**  
 takeover 89, 93, 98–9, 102, 146, 174–5,  
 177–8, 205–6, 214  
*see also* time...  
 certificates 99, 143  
 compensation events 99, 148  
 definition 98–9, 102  
 target contracts 7, 11–12, 26–7, 31, 40–1,  
 51–2, 53–4, 75–6, 83, 117–22, 133–4,  
 139–40, 162, 166–8, 219–28  
*see also* Option C; Option D  
 background 7, 11–12, 51–2, 53–4,  
 117–22  
 teamwork 6–7  
 ten things you need to know 1–3  
 tendering contractors 9  
 'Terminal float' 2, 93, 94, 100–1, 158–9  
*see also* planned completion  
 termination core clause 9, 19, 21, 25, 30,  
 31, 38, 42, 44–5, 66, 74, 76, 80–1, 83,  
 98, 142, 175, 179–83  
*see also* clause 9...
- author's recommendation 179  
 certificates 76, 176, 179–83  
 compensation events 142, 180, 183  
 frequently asked questions 183  
 overview 179  
 payments 181–3  
 procedures 181–3  
 reasons for termination 80–1, 83, 142,  
 179–83  
 table 179–80  
 terminology, NEC3 ECC 2–3  
 terms 2, 34–58, 63, 129–32, 210  
*see also* contracts  
 critique 2  
 identified and defined terms 2, 34–58, 210  
 'model terms' 129–32  
 testing 9, 19, 20, 23–4, 29, 32–3, 37, 47–8,  
 59–60, 72–3, 76, 105–13, 122, 125,  
 140–1, 143–4, 148–9, 164  
 background 105–13, 122, 125, 143–4,  
 148–9, 164  
 costs 107  
 testing core clause 9, 19, 20, 23–4, 29,  
 32–3, 37, 47–8, 59–60, 72–3, 76,  
 105–13, 122, 125, 140–1, 164  
*see also* clause 4...  
 before delivery 27, 32, 47, 76, 107  
 frequently asked questions 111–13  
 overview 105–6  
 third parties, Contracts (Rights of Third  
 Parties) Act 1996 15, 213–14  
 Thomas Telford 216  
 time core clause 2, 9, 19, 20, 23, 26–9, 30,  
 35, 37, 41, 44, 47, 50–2, 59–60, 72–3,  
 75, 76, 81, 84, 89–103, 115–16, 143,  
 148, 174–5, 188–9, 198, 206  
*see also* access...; clause 3...; completion...;  
 Key Dates; programme; *starting dates*  
 commencement 89–90  
 frequently asked questions 100–3  
 instructions to stop/not-start the  
 work 98  
 overview 89  
 time risk allowances, definition 94, 100  
 title core clause 9, 19, 24, 30, 33, 45, 48,  
 73, 169–72, 173, 174, 181–2  
*see also* clause 7...; Plant and Materials  
 background 19, 24, 30, 33, 45, 73,  
 169–72, 174, 181–2

- title core clause (*cont'd*)  
 definition 169–70  
 demolition 48, 142, 171–2, 174  
 frequently asked questions 171–2  
 marking Equipment, Plant and Materials  
 outside Working Areas 170–2  
 objects of value/historical interest 30,  
 73, 142, 171–2  
 overview 169  
 ‘Total Float’ 94, 100  
 Total of the Prices 12, 15, 57, 61–3, 68,  
 116–28, 133–5, 150, 157–8, 166  
 traditional procurement 5–6, 8  
*see also* cost plus contracts; lump sum  
 contracts  
 tribunals 1, 14, 22, 27, 60, 66, 76, 119, 124,  
 132, 185, 189, 191–2, 198–200  
*see also* arbitration; courts; disputes  
 adjudication reviews 76, 191–2, 198–200  
 ‘triumph of form over substance’ judicial  
 comment 1  
 trusts 7, 9, 19–20, 21, 26, 75, 210–13
- u**  
 uncorrected defects 110–11, 118, 121, 124  
 unfixed materials on site, assessments of  
 amounts due 128, 135–6
- v**  
 variations *see* compensation events
- w**  
 weather data 145–7, 165  
 weather measurements 145–7, 165  
 ‘win–win’ solutions to problems 6–7  
 Working Areas 23, 25, 27, 33, 43–4, 46–7,  
 59, 61, 72, 74–87, 106–7, 118–20,  
 121–2, 123–5, 126–7, 169–72, 174–5,  
 181–3, 204, 220–3, 225, 226–8  
 additions 61  
 definition 46, 61, 225, 228  
 marking Equipment, Plant and Materials  
 outside Working Areas 170–2  
*works*  
 completion definition 36–7, 89–90,  
 109, 205  
 defect definition 37, 39–40, 97, 105–6, 109  
 definitions 36–7, 39–40, 89–90, 97,  
 105–6, 109, 205, 226–7  
 risk types 173–8  
 Works Information 2, 6–11, 17–18,  
 20–32, 35–7, 39, 43–52, 55, 56,  
 59–65, 67, 71–87, 90–5, 100–2,  
 105–13, 118, 119–20, 122–5, 132–5,  
 140–4, 148–9, 151, 162–3, 164,  
 166–8, 170–2, 174–5, 205, 207–8,  
 210–14, 216–17  
*see also* Provide the Works  
 Activity Schedules 18, 49–50, 51–2,  
 134–5  
 ambiguity problems 63–4, 65, 77,  
 105–7  
 charges 61, 62–3, 64, 77, 78–9, 86–7,  
 97, 106–7, 108, 109–10, 111, 113, 122,  
 124, 140–1, 152, 153, 162–3  
 definition 10–11, 17–18, 63, 65, 67,  
 77, 134  
 importance 46, 63, 67, 77, 78, 86, 102,  
 134, 148–9, 151, 164  
 quality issues 105–13, 151  
 workshops 46
- x**  
 X clauses *see* Option X...
- y**  
 Y clauses *see* Option Y...
- z**  
 Z clauses *see* Option Z...