
CONTENTS

Preface	xxvii
Author Biographies	xxix
1 The Legal Context of Construction	1
I. Introduction / 1	
II. Contract Law / 1	
A. What Is a Contract? / 1	
B. Breach of Contract / 2	
C. Implied Contract Obligations / 2	
III. Evolution of Construction Law / 4	
IV. Torts / 5	
A. Intentional Torts / 5	
B. Negligence / 6	
C. Strict Liability / 7	
V. Statutory and Regulatory Laws Affecting the Business of Construction / 8	
A. Overview / 8	
B. Growing Emphasis on Business Integrity / 9	
2 Interpreting the Contract	12
I. The Importance of Contract Interpretation / 12	
II. What Is a “Contract”? / 12	
III. The Goal of Contract Interpretation / 13	
IV. Defining Contract Terms / 14	
A. Terms Defined by the Parties / 14	
B. Technical Terms / 14	
C. Generally Accepted Definitions / 15	
V. Interpreting the Contract’s Wording / 15	
A. The Contract Must Be Considered as a Whole / 15	
B. Specific Terms versus General Terms / 15	

- C. Handwritten, Typed, and Preprinted Terms / 16
- D. Order-of-Precedence Clauses / 16
- VI. The Facts and Circumstances Surrounding Contract Formation / 17
 - A. Discussions and Conduct / 17
 - B. The Parties' Prior Dealings / 18
 - C. Industry Custom and Usage / 18
 - D. Limitations on the Use of Facts and Circumstances Surrounding the Contract / 19
- VII. Resolving Ambiguities / 20
 - A. Construing the Contract against the Drafter / 20
 - B. Duty to Request Clarification / 21
- VIII. Implied Contractual Obligations / 21
 - A. Duty of Good Faith and Fair Dealing / 22
 - B. Duty to Cooperate / 22
 - C. Warranty of Plans and Specifications—The *Spearin* Doctrine / 24
- IX. Contractual Obligations Arising by Operation of Law / 26

3 Alternative Contracting Methods 28

- I. Traditional Approach to Construction: Advantages and Disadvantages / 29
- II. Multiprime Contracting and Fast-Tracking / 30
- III. Construction Management / 32
 - A. Agency Construction Management / 33
 - B. Program Management / 34
 - C. Construction Manager/General Contractor / 34
- IV. Design-Build Contracting: What Works to Avoid Disputes / 36
 - A. The Design-Builder's Perspective / 36
 - B. The Owner's Viewpoint / 38
 - C. The Successful Design-Build Project / 43
 - D. Design Professional Liability Issues in a Design-Build Project / 43
 - E. Extending Design-Build—Early Contractor Involvement / 44
 - F. Extending Design-Build—Energy Savings Performance Contracting / 45
- V. Design-Build Aspects of Traditional Construction / 46
 - A. Performance Specifications / 46
 - B. Shop Drawings / 47

- C. Secondary Design Review / 49
- D. The Interpretations Clause / 49
- E. Identification of Patent Defects / 50
- F. Compliance with Permits, Codes, and Regulations / 50
- VI. Contractor Liability Issues / 50
- VII. Engineer-Procure-Construct / 52
 - A. Limitations of Liability / 53
 - B. Liquidated Damages / 54
 - C. Design Changes / 55
- VIII. Building Information Modeling / 56
 - A. Collaborative Uses of BIM / 56
 - B. BIM's Legal Implications / 57

4 Public-Private Partnerships

61

- I. The P3 Alternative / 63
 - A. The Resurgence of P3 Projects / 63
 - B. Considerations for a P3 Project / 64
 - C. Traditional Barriers to P3 Projects / 65
 - D. P3 Enabling Legislation / 66
- II. P3 Project Participants / 71
 - A. Sponsoring Government Agency or Owner / 71
 - B. Construction Manager/Owner Consultants / 72
 - C. Developer or Concessionaire / 72
 - D. Design-Build Entity / 73
 - E. Designer or Engineer of Record / 74
 - F. Operation and Maintenance Contractors / 74
 - G. Other Project Stakeholders / 75
- III. P3 Financing Strategies / 76
 - A. Traditional Project Financing Contrasted to P3 Projects / 76
 - B. Public and Private Funding Sources for Construction and Long-Term Financing / 77
 - C. P3 Payment Mechanisms from the Public Owner / 80
 - D. P3 Project Long-Term Cost-Benefit Analysis—A Final Financial Note / 81
- IV. P3 Risk Allocation / 82
 - A. Risk Shifting to the Developer / 82
 - B. Redesign Risk and Changes / 83
 - C. Design Approvals by Stakeholders / 84
 - D. Permits and Governmental Approvals / 85

- E. Increased Risks by Flow-Down / 85
- F. Lower-Tier Payment Risks / 85
- V. Conclusion / 85

5 International Construction Contracts 87

- I. Unique Issues / 87
- II. Project Delivery Methods and Contract Forms / 89
 - A. UNIDROIT Principles of International Commercial Contracts / 92
 - B. UNCITRAL Model Law on Public Procurement / 96
 - C. Anti-Corruption Policies / 99
- III. Dispute Resolution / 102
 - A. Methods for Resolving Disputes / 102
 - B. Enforcement of Arbitration Awards / 103
 - C. Grounds for Refusing to Honor an Arbitration Award / 104
 - D. Enforcing Non-U.S. Judgments in the United States / 105

6 Working in a New State: Pre-proposal and Performance Considerations 108

- I. Qualifying to Do Business / 108
- II. State Registration Requirements: Bonds to Secure Payment of Taxes / 110
- III. State Licensing and Qualifications / 110
- IV. State and Local Laws Governing Construction / 112
- V. Public-Sector Construction (State, Local, and Federally Funded State and Local Projects) / 114
- VI. State Statutes and Policies Affecting Contractual Relationships and Terms / 117
 - A. Creation of an Enforceable Contract Relationship / 117
 - B. Contract Award Preferences / 117
 - C. Public Policy Limitations on Contract Clauses / 119
 - D. Impact of New Legislation / 122
- VII. Preservation of Lien/Bond Rights / 123
 - A. Preconstruction Knowledge of Lien Law Peculiarities Is Essential / 123
 - B. Lien Law Protections and Procedures Vary Greatly from State to State / 124
 - C. "Almost Right" Is Almost Always Not Good Enough / 124
 - D. A Valid Claim of Lien Does Not Guarantee Payment / 125

- E. A Contractor Should Arm Itself Early with Accurate Lien Law Information / 125
- VIII. Project Risk Assessment—“Foreign States” / 126
- IX. Information Sources / 127
- Appendix 6.1 Checklist: Projects in “Foreign States” / 129

7 Competing for the Contract

133

- I. Introduction: Transition from Sealed Bids to Negotiated Best-Value Awards / 133
- II. Key Concepts in Traditional Public Competitive Bids—Responsiveness and Responsibility / 134
 - A. The Responsive Bidder / 134
 - B. The Responsible Bidder / 139
- III. The “Lowest and Best” Bidder / 140
- IV. Negotiated “Best Value” Selection Process / 143
- V. Electronic Bids / 145
- VI. Reverse Auctions / 147
- VII. General Considerations When Competing on Private Contracts / 148
- VIII. Effect of Past Performance Evaluations on Award Process / 149
 - A. Past Performance Evaluation Procedures / 151
 - B. Challenges to Past Performance Evaluations / 153
- IX. Contractor Bid Mistakes / 157
 - A. Elements for Relief from Bid Mistake / 157
 - B. Owner’s Duty If Bid Mistake Is Suspected / 160
 - C. Withdrawal versus Reformation of Bid Mistake / 161
- X. Bid Protests on State or Local Government Contracts / 162
 - A. Forum for State and Local Bid Protests / 163
 - B. Standing to Protest State and Local Procurements / 164
 - C. Remedies in State and Local Bid Protests / 164
 - D. Summary of State and Local Bid Protest Procedures / 164
- XI. Bid Bonds / 165
- XII. “Bid Shopping”: What Is the Obligation of the Prime Contractor to the Subcontractor Submitting the Lowest Price? / 167
- XIII. Holding Subcontractors and Vendors to Their Bids / 170
 - A. Promissory Estoppel / 170
 - B. Elements of Promissory Estoppel / 172
- XIV. Statute of Frauds Issues / 173
- XV. Damages / 174

8	The Uniform Commercial Code and the Construction Industry	177
I.	Applicability to Construction Projects—Purchasing Equipment and Materials / 177	
II.	Determining When Article 2 Applies / 178	
III.	Modifying U.C.C. Obligations / 179	
IV.	Contract Formation under the U.C.C. / 179	
	A. Agreement on All Terms and Conditions Is Not Required / 180	
	B. Methods of Acceptance / 180	
	C. Requirement for a Written Contract / 180	
	D. Withdrawal of an Offer / 181	
	E. Filling Gaps in Essential Contract Terms / 182	
V.	Risk of Loss / 183	
VI.	Inspection, Acceptance, Rejection, and Revocation of Acceptance / 184	
	A. Inspection of Goods / 184	
	B. Rejection of Goods / 185	
	C. Acceptance and Notice of Breach / 185	
	D. Seller’s Right to Cure / 186	
	E. Revocation of Acceptance in Whole or in Part / 187	
VII.	Warranties under the U.C.C. / 188	
	A. Warranty Disclaimers / 189	
	B. Limitations on Remedies / 189	
VIII.	Statute of Limitations and Commencement of the Warranty Period / 190	
IX.	Performance Issues / 192	
	A. Anticipatory Repudiation/Adequate Assurance of Performance / 192	
	B. Dealing with the Other Party’s Insolvency / 193	
	C. Excuse of Performance by Failure of Presupposed Conditions / 194	
	D. Buyer’s Remedies / 196	
	E. Seller’s Remedies / 196	
9	Authority and Responsibility of the Design Professional	199
I.	Overview / 199	
II.	Standard of Care, Professional Responsibility, and Liability / 200	
	A. Standard of Care / 200	
	B. The Professional Duty of a Design Professional / 204	

- C. Professional Responsibility and Liability / 204
- D. Legal Distinction between an Architect and Engineer / 207
- III. Authority of the Design Professional / 208
 - A. Actual Authority / 209
 - B. Implied Authority / 210
 - C. Apparent Authority / 210
 - D. Ratification of the Design Professional's Authority / 211
- IV. Administrative Functions of the Design Professional / 211
 - A. Interpretation of the Plans and Specifications / 213
 - B. Review and Approval of Shop Drawings and Submittals / 214
 - C. Inspections and Testing / 216
 - D. Issuance of Certificates of Progress or Completion and Certificates for Payment / 219
 - E. Evaluation of Claims and Resolution of Disputes between the Owner and the Contractor / 223
- V. Other Duties of the Design Professional / 224
- VI. The Design Professional's Liability to the Contractor and Third Parties / 225
 - A. Negligence and the Economic Loss Rule / 225
 - B. Intentional Torts / 228
 - C. Third-Party Beneficiary Theory / 228
 - D. Professional Liability Coverage / 231
 - E. Liability to Third Parties / 231
- VII. Statutes of Repose / 232
- VIII. Effects of Contractual Limitations on Design Professional Liability / 234
 - A. Limitation-of-Liability Clauses / 234
 - B. Limitation of Liability in Standard-Form Contracts / 238
- IX. Assumption of Design Liability by the Contractor / 238
- X. Shared Responsibility and Risk / 241
 - A. Shared Risk and Alternative Project Delivery Systems / 241
 - B. Recent Standard-Form Contract Efforts Regarding Shared Responsibility and Risk / 242
- XI. The Design Professional's Copyright for Design Documents / 243

10 Subcontract Administration and Dispute Avoidance

248

- I. Dispute Avoidance Begins at the Bidding Stage / 248
 - A. The Importance of Price / 248
 - B. Know the Other Parties / 249
 - C. Subcontract Bids—Potential Issues / 252

- II. Preparation of the Subcontract Agreement / 254
 - A. “Flow-Down” Obligations / 256
 - B. Scope of Work / 257
 - C. Payment Obligations / 258
 - D. Subcontractor Termination / 263
 - E. No Damages for Delay, Except as Paid by the Owner / 268
 - F. Changes / 268
 - G. Subcontractor’s Indemnification of the Contractor / 270
 - H. Labor Affiliation / 273
 - I. Disputes Procedures / 274
 - J. Federal Government Projects / 276
- III. Should Subcontractors Be Bonded? / 277
- IV. Dispute Avoidance by Diligent Project Administration / 278
 - A. General Contractor’s Duty to Coordinate the Work / 278
 - B. Implied Duty to Cooperate / 279
 - C. Implied Duty to Coordinate / 279
 - D. Limitation of Liability / 280
 - E. Pay Applications and Partial Lien Waivers / 281
 - F. Prime Contractor Financing of Subcontractors / 281
 - G. Remedies for Defective Performance / 282
 - H. Remedies for Delayed Performance / 283
 - I. Relationship between Subcontractor and Owner: Can the Prime Contractor Assert the Subcontractor’s Rights against the Owner? / 284
 - J. Prime Must Be Liable to the Subcontractor for the Pass-Through Claim: The *Severin* Doctrine / 286
 - K. States Have Adopted the *Severin* Doctrine / 287
 - L. Conclusion / 288

11 Contract Changes 291

- I. What Is a Changes Clause? / 291
- II. Recovery under the Changes Clause / 297
 - A. Is There a Change to the Contract Work? / 298
 - B. Deductive Changes / 299
- III. Who Is Authorized to Order Changes? / 300
 - A. Implied Authority / 301
 - B. Apparent Authority / 302
 - C. Alternatives to Demonstrating Authority / 303
- IV. Written Documentation of Changes / 303

- A. Written Directives / 303
- B. Requirements for Written Notice of a Change / 306
- V. Constructive Changes / 308
 - A. Informal Extra Work Directives / 309
 - B. Defective Plans and Specifications / 309
 - C. Misinterpretation of Plans and Specifications by the Owner / 310
 - D. Acceleration / 311
- VI. Cardinal Changes / 314
- VII. The Impact of Numerous Changes on Unchanged Work / 316
- VIII. Impossibility/Impracticability / 317

12 Differing Site Conditions

320

- I. “Differing Site Condition” Defined / 320
- II. Responsibility for Differing Site Conditions / 320
- III. Standard Industry Differing Site Conditions Clauses / 321
 - A. Federal Government Contracts / 322
 - B. The American Institute of Architects / 322
 - C. ConsensusDocs / 324
 - D. Design-Build Institute of America / 325
 - E. Engineers Joint Contract Documents Committee / 326
 - F. Federal Highway Administration / 329
- IV. Comparison of DSC Provisions / 330
 - A. Type I and Type II Changed Conditions / 331
 - B. Notice Requirements / 331
- V. Operation of the Differing Site Conditions Clause / 332
 - A. Recovery for a Type I Changed Condition / 333
 - B. Recovery for a Type II Changed Condition / 340
- VI. Stumbling Blocks to Recovery / 343
 - A. Pre-Award Site Investigations / 343
 - B. Design-Build Contracts & Post-Award Site Investigations / 346
 - C. Exculpatory Clauses / 348
 - D. Notice Requirements / 349
- VII. Relief in the Absence of a Contract Provision / 351
 - A. Misrepresentation / 351
 - B. Duty to Disclose / 352
 - C. Breach of Implied Warranty / 352
 - D. Mutual Mistake / 353

- Appendices—Site Investigation Checklists / 356
 - I. General Notes / 356
- Appendix 12.1 Project Checklist: Qualifying the Site / 357
 - Exhibit A: Site Investigation Record / 358
- Appendix 12.2 Pre-Bid Environmental Considerations / 360

13 Schedules, Delays, and Acceleration 362

- I. Allocating the Risk of Performance Time in the Contract / 363
 - A. “Time Is of the Essence” Clause / 364
 - B. Contract Commencement and Completion Dates / 365
 - C. Substantial Completion and Final Completion / 365
 - D. Typical Contract Time and Scheduling Clauses / 366
- II. Use of Schedules in Project Management / 369
- III. Analysis of Project Delay / 372
 - A. Excusable Delays versus Nonexcusable Delays / 373
 - B. Excusable Delays / 374
- IV. Typical Causes of Compensable Delay / 375
 - A. Defective Drawings or Specifications / 375
 - B. Failure to Provide Site Access or Improper Site Preparation / 376
 - C. Delayed Delivery of Owner-Supplied Fixtures or Equipment / 377
 - D. Failure to Timely Approve Shop Drawings/Process Submittals / 378
 - E. Failure to Coordinate Prime Contractors / 378
 - F. Failure to Give Timely Orders for Work / 379
 - G. Failure to Make Timely Payments to Contractors / 380
 - H. Failure to Inspect / 380
 - I. Suspensions / 380
 - J. Excessive Change Orders / 381
- V. Concurrent Delay / 382
 - A. Traditional View: No Recovery by Either Party / 382
 - B. Emerging Trend: Apportionment of Delay Damages / 382
- VI. Excusable but Noncompensable Delays / 383
 - A. Weather / 384
 - B. Other Acts of God / 384
 - C. Labor Problems / 385
- VII. Acceleration / 385
 - A. Directed Acceleration / 386
 - B. Constructive Acceleration / 387

- VIII. Contractual Limitations to Recovery for Delays / 388
 - A. Requirement for Written Notice / 388
 - B. Submission of a Delay Claim / 388
 - C. No-Damages-for-Delay Clauses / 390
- IX. Owner Claims for Delay / 391
- X. Delay Claims and the Use of CPM Schedules / 392
- XI. Documentation to Support Delay Claims / 394

14 Inspection, Acceptance, Warranties, and Commissioning 399

- I. Inspection / 400
 - A. Introduction / 400
 - B. Standard Inspection Clauses / 401
 - C. Safety-Related Inspection Obligations / 403
 - D. Costs of Inspection / 404
 - E. The Owner's Right to Inspect / 405
 - F. Rejection and Correction / 407
 - G. Limitation on Owner's Inspections / 407
 - H. Inspection by the Design Professional or Inspector / 410
 - I. Inspection by the Contractor / 412
- II. Acceptance / 413
 - A. Overview / 413
 - B. Types of Acceptance: Formal versus Constructive / 413
 - C. Authority as an Element of Constructive Acceptance / 415
 - D. Limitations on the Finality of Acceptance / 416
 - E. Contract Provisions Related to the Finality of Acceptance / 417
 - F. Substantial Completion / 417
 - G. Final Completion / 418
 - H. Revocation of Acceptance / 419
- III. Contractual Warranties / 420
 - A. Express Warranties / 420
 - B. Implied Warranties / 423
 - C. Statutory Warranties / 424
- IV. Project Commissioning and Post-Acceptance Facility Operations / 425
 - A. Commissioning Programs / 426
 - B. Bonding Considerations—Long Term Performance Obligations / 428

15 Management Techniques to Limit Risks and Avoid Disputes

- I. Construction: A Risk-Prone Business / 431
- II. Qualifying the Project and the Participants / 432
 - A. Qualifying the Project / 432
 - B. Qualifying the Project Participants / 433
 - C. Qualifying the Site and Locale / 439
- III. Defining Rights, Responsibilities, and Risks: Parties and Their Contracts / 439
- IV. Contract Framework / 441
 - A. Standard Contract Forms / 441
 - B. Critical Contract Provisions / 444
 - C. Modifying Standard Contract Forms / 444
- V. Avoiding and Preparing for Disputes through Proper Management and Documentation / 445
- VI. Prudent and Responsible Estimating / 446
- VII. Establish Standard Operating Procedures / 447
- VIII. Establish Lines of Communication / 447
- IX. Project Documentation / 448
- X. Electronic Communications on Construction Projects / 455
 - A. Industry Forms Addressing Electronic Communications / 455
 - B. Web-Based Project Management Systems / 457
 - C. Legal Implications of Web-Based Project Management Systems / 458
- XI. Cost Accounting Records / 459
- XII. Monitoring the Work through Scheduling / 460
- XIII. Preserving Electronically Stored Information / 461
- XIV. Conclusion / 462
 - Appendix 15.1 ConsensusDocs 221—Contractor’s Statement of Qualifications for a Specific Project / 465
 - Appendix 15.2 Logs and Forms / 475
 - Appendix 15.2A Format for Notice Checklist / 476
 - Appendix 15.2B Sample Partial Notice Checklists / 478
 - Appendix 15.2C Forms / 482
 - Appendix 15.2D Request for Information / 487
 - Appendix 15.2E Telephone Conversation Memorandum / 488
 - Appendix 15.2F Sample Daily Report / 489

- Appendix 15.2G Notice of Backcharge / 490
- Appendix 15.2H Field Order Status Chart / 491
- Appendix 15.2I Log: Incoming Correspondence / 492
- Appendix 15.2J Log: Outgoing Correspondence / 493

16 Payment Bonds**494**

- I. Payment Bonds Required by Statute / 495
 - A. The Miller Act / 495
 - B. Little Miller Acts / 499
- II. Payment Bonds on Private Projects / 501
- III. Who Is Protected by Payment Bonds / 501
 - A. “Subcontractors” and “Suppliers” / 502
 - B. Suppliers of Customized Materials / 504
 - C. “Substantiality and Importance” of Relationship with Prime Contractor / 504
 - D. “Dummy” Subcontractors, Alter Egos, and Joint Ventures / 505
 - E. Claimants on Private Payment Bonds / 506
- IV. Work Qualifying for Payment Bond Coverage / 507
 - A. Labor and Materials / 507
 - B. Equipment Repairs and Rental / 509
- V. Recovery under Payment Bonds for Extra Work, Delay Damages, or Lost Profits, and Other Costs / 510
 - A. Extra Work / 510
 - B. Damages for Delay, Overhead, and Profit on Performed Work, and Lost Profits on Unperformed Work / 511
 - C. Attorneys’ Fees and Interest / 512
- VI. Distinguishing between Payment Bond Claims and Performance Bond Claims / 513
- VII. Procedural Requirements / 513
 - A. Time of Notice / 513
 - B. Time of Lawsuit / 515
 - C. Surety Response to Notice of Claim / 517
- VIII. Effect of Payment Bonds on Lien Rights / 517
- IX. The Surety’s Defenses to Payment Bond Liability / 518
 - A. Pay-If-Paid Clauses / 518
 - B. Misrepresented Status of Payments / 519
 - C. Claim or Lien Waivers / 519

17 Performance Bonds and Terminations **522**

- I. Surety Performance Bonds / 522
 - A. Fundamentals of Suretyship Law / 522
 - B. Extension of Performance Bond Surety's Liability to Third Parties / 528
 - C. Surety's Liability Exceeding the Penal Sum of the Performance Bond / 529
 - D. Surety's Defenses to Performance Bond Liability / 531
 - E. Surety Entitlement to Contract Funds / 535
 - F. Industry Performance Bond Forms: A Comparison / 536
 - G. Effect on the Surety of Arbitration of Construction Disputes / 537
 - H. Alternatives to Bonds: Subcontract Default Insurance Programs / 539
- II. Termination / 540
 - A. Overview / 540
 - B. Termination for Default / 540
 - C. Standard-Form Contracts: Grounds for Default Termination / 541
 - D. Defenses of the Contractor / 545
 - E. Remedies of the Owner / 548
 - F. Financial Institution Considerations / 551
 - G. Termination for Convenience / 552
 - H. Convenience Termination Costs / 554

18 Proving Costs and Damages **558**

- I. Basic Damage Principles / 558
 - A. The Compensatory Nature of Damages / 558
 - B. Categories of Damages / 559
 - C. Causation / 562
 - D. Cost Accounting Records / 562
 - E. Mitigation of Damages / 562
 - F. Betterment / 563
 - G. Economic Loss Rule / 563
- II. Methods of Pricing Claims / 565
 - A. The Total Cost Method / 565
 - B. Segregated Cost Method / 566
 - C. Modified Total Cost Method / 567
 - D. Quantum Meruit Claims / 567

- III. Contractor Damages / 568
 - A. Contract Changes and Extras / 568
 - B. Wrongful Termination or Abandonment / 570
 - C. Owner-Caused Delay and Disruption / 571
 - D. Owner-Caused Acceleration / 577
 - E. Defective Drawings or Specifications / 578
 - F. Inefficiency Claims / 578
- IV. Owner Damages / 584
 - A. Direct Damages / 584
 - B. Consequential Damages / 586
 - C. Liquidated Damages / 587

19 An Overview of Environmental and Safety Concerns on the Construction Site

593

- I. Sources of Environmental Regulation and Liability / 593
 - A. Encountering Hazardous Materials on a Construction Site—CERCLA Liability / 594
 - B. Water Quality / 598
 - C. Air Quality / 599
- II. Minimizing Environmental Risks Prior to Contracting / 603
 - A. Conduct a Prebid Environmental Review of the Contract Documents / 603
 - B. Contract Provisions and Indemnification / 605
 - C. Insurance / 609
- III. Management Techniques for Environmental Risks during Contract Performance / 609
 - A. Management Review of Environmental Risks / 610
 - B. Have a Response Plan / 610
 - C. Immediately Stop Work in the Affected Area / 610
 - D. Provide Immediate Notice / 611
 - E. Do Not Resume Work without Proper Authorization / 611
- IV. Mold: Developing a Program to Limit Liability / 611
- V. Environmentally Friendly Construction: Green Buildings / 613
 - A. LEED Certification / 613
 - B. Green Globes Certification / 614
 - C. Design and Construction Issues Affected by Green Building Construction / 615
 - D. Bearing the Risk: Legal Issues Raised by LEED and Green Globes / 616

- E. Post-Construction Obligations of Green Building Construction / 617
- VI. Construction Safety / 617
 - A. Sources of Safety Requirements: OSHA-Specific Project Procedures / 618
 - B. Successfully Working with OSHA / 619
 - C. Who Is Responsible for Project Safety? / 619
 - D. Indemnification / 623
 - E. Workers' Compensation Statutes / 623
 - F. Occupational Exposure to Crystalline Silica / 624

20 Construction Insurance

627

- I. Importance of Insurance Planning / 627
- II. Introduction to the Language of Insurance Policies / 628
 - A. Declarations / 628
 - B. Insuring Agreement, Exclusions, and Definitions / 629
 - C. Conditions / 630
 - D. Endorsements / 630
- III. Types of Insurance / 630
 - A. Commercial General Liability / 631
 - B. Builder's Risk Insurance / 634
 - C. Errors and Omissions Insurance / 634
 - D. Alternatives to Traditional Insurance Programs / 635
- IV. Contract Requirements for Insurance / 637
 - A. Standard Contract Clause / 637
 - B. Waiver of Subrogation / 639
 - C. Proof of Insurance / 639
- V. Prompt Action to Protect Potential Coverage / 640
 - A. Sensitivity to Insurance Issues / 640
 - B. Immediate Notice / 641
- VI. Insurer's Response to Claims / 641
 - A. Reservation of Rights / 642
 - B. Litigation with the Insurer / 642
- VII. Routine Coverage Issues / 643
 - A. CGL Coverage Issues / 643
 - B. Builder's Risk Coverage Issues / 649
- VIII. Concurrent Causes / 650
- IX. Construction Insurance and Mold Claims / 651

- A. The Insurance Industry Responds / 651
- B. Mold Claims: Establishing Whether Coverage Is Available / 652

21 Labor and Employment Issues Affecting the Construction Industry

658

- I. Immigration Issues / 658
 - A. Immigration Documentation and Control / 659
 - B. Responses to Immigration Inquiries / 662
 - C. Immigration Issues in Public Contracting / 663
- II. Employee Safety and Health / 664
- III. Wage and Hour Requirements / 665
 - A. Basic Calculation / 666
 - B. Overtime Calculation / 667
 - C. Independent Contractor Status Considerations / 669
 - D. Public Contracts / 670
 - E. Executive Order 13502—PLAs / 673
 - F. Application of Labor Policies and Standards to Federal-Aid Projects / 673
- IV. Employee Benefits: ERISA / 676
- V. Employment Discrimination / 677
 - A. Equal Employment Opportunity Commission / 678
 - B. Title VII of the Civil Rights Act of 1964 / 678
 - C. Americans with Disabilities Act / 679
 - D. Age Discrimination in Employment Act / 680
 - E. Discrimination and Public Contracting / 681
 - F. Office of Federal Contract Compliance Programs / 681
 - G. Executive Orders 11246 and 13665 / 683
 - H. Executive Order 13673 / 684
 - I. Uniform Service Employment and Re-employment Rights Act / 686
- VI. Family and Medical Leave Act / 687
- VII. Union Activity / 689
 - A. Union-Organizing Tactics / 689
 - B. Appropriate Employer Responses to Union Activism / 691
 - C. Double-Breasted Companies / 692
- VIII. Utilizing Employee Background Investigations / 693
- IX. Workers' Compensation—Exclusive Remedy Assertions / 695

22 Bankruptcy in the Construction Setting**698**

- I. Introduction / 698
- II. The Players / 698
- III. Key Terms / 699
- IV. Bankruptcy Code / 701
 - A. Chapter 11—Reorganization / 701
 - B. Chapter 7—Liquidation / 701
 - C. Automatic Stay / 702
 - D. Sanctions for Violation of Automatic Stay / 703
 - E. Relief from the Automatic Stay / 704
 - F. Preferential Transfers / 705
 - G. Exceptions to the Preferential Transfer Rule / 706
 - H. Discharge / 709
 - I. Nondischargeable Debts / 710
- V. Status of the Debtor's Contracts / 710
 - A. Executory Contracts / 710
 - B. Affirmance or Rejection / 711
 - C. Assignment / 713
 - D. Minimizing the Impact on Executory Contracts / 713
- VI. Status of Materials and Equipment / 715
 - A. Property of the Debtor's Estate / 715
 - B. Supplier's Right to Recover Goods / 716
 - C. Stored Materials / 717
 - D. Voiding Unperfected Security Interests / 717
- VII. Status of Contract Funds / 718
 - A. Unearned Contract Funds / 719
 - B. Earned but Unpaid Contract Funds / 719
- VIII. Other Sources of Funds / 723
 - A. Performance and Payment Bond Claims / 723
 - B. Mechanic's Liens / 723
 - C. Guarantors / 725
 - D. Priorities / 725

23 Resolution of Construction Disputes**730**

- I. Early Claim Recognition and Preparation / 731
- II. Early Involvement of Experts and Attorneys / 732
- III. Demonstrative Evidence / 734
- IV. Contemporaneous Records / 735

- V. Components of a Well-Prepared Claim Document / 736
- VI. Calculating and Proving Damages / 738
- VII. Pursuing Negotiation and Settlement / 739
 - A. Mediation / 740
 - B. Dispute Review Boards / 742
 - C. Minitrials/Summary Jury Trials / 743
- VIII. Arbitration / 743
 - A. Time and Costs of Arbitration / 745
 - B. Selection of Arbitrators / 746
 - C. Informality and Limited Appeals in Arbitration / 747
 - D. Enforceability of Agreements to Arbitrate / 748
 - E. Special Problems Involving Multiple Parties to Arbitration / 750
 - F. Med-Arb / 752
 - G. Arbitration Agreements and Procedures / 752
- IX. Litigation / 755
 - A. Profile of the Construction Trial / 755
 - B. The Court System / 756
 - C. Federal Rules of Civil Procedure / 757
 - D. Discovery / 758
 - E. Judge or Jury? / 759
 - F. Alternative Dispute Resolution in the Courts / 760
 - G. Trial / 760
 - H. Live Testimony / 761

24 Federal Government Construction Contracting— An Overview

764

- I. Introduction: The Key Differences / 764
 - A. The Basic Legal Principles Are Similar / 765
 - B. Where Are the Differences? / 766
- II. Contractor Selection / 770
 - A. Best Value Selection Process / 770
 - B. Importance of Contractor Past Performance / 771
 - C. Resolution of Award Disputes—Bid Protests / 775
- III. Social-Economic Policies / 778
 - A. Small Business Programs / 779
 - B. Buy American Act / 792
 - C. Labor Standards—Davis-Bacon Act / 797
 - D. Environmental Policies / 799

- IV. Resolution of Contract Disputes / 800
 - A. Introduction / 800
 - B. Contractor Claims under the CDA / 800
- V. Standards of Conduct for Contractors / 811
 - A. Importance of Certifications / 812
 - B. Procurement Integrity/Standards of Conduct / 812
 - C. Contractor Business Ethics and Conduct / 812
- Appendix A Basic Internet Resources and References—Federal Government Construction Contracts / 818
 - I. System for Award Management (SAM) / 818
 - II. Fed Biz Opps / 818
 - III. Information on Regulations and Agencies / 818
 - A. Regulations / 818
 - B. Government Standards, Guidance, and Other Reference Materials / 819

<http://www.pbookshop.com>