
Contents

<i>Preface</i>	xi
<i>Author's note</i>	xiii
1 Introduction	1
1.1 Development of NEC contracts	1
1.2 Characteristics of NEC contracts	2
1.3 Structure of the NEC 3 Engineering and Construction Contract	4
1.4 Feedback from ECC 2	5
1.5 Changes from ECC 2	6
1.6 Points of interest in NEC 3	7
2 Main options	11
2.1 Introduction	11
2.2 Contract strategy	12
2.3 Option A – priced contract with activity schedule	18
2.4 Option B – priced contract with bill of quantities	21
2.5 Target contracts generally	22
2.6 Options C and D – target contracts	25
2.7 Option E – cost reimbursable contract	26
2.8 Option F – management contract	27
2.9 Option W1 – dispute resolution	27
2.10 Option W2 – dispute resolution	28
3 Secondary option clauses	30
3.1 Introduction	30
3.2 Option X1 – price adjustment for inflation	32
3.3 Option X2 – changes in the law	32
3.4 Option X3 – multiple currencies	33
3.5 Option X4 – parent company guarantee	34
3.6 Option X5 – sectional completion	35
3.7 Option X6 – bonus for early completion	36
3.8 Option X7 – delay damages	37
3.9 Option X12 – partnering	42
3.10 Option X13 – performance bond	44
3.11 Option X14 – advanced payment to the contractor	45
3.12 Option X15 – limitation of contractor's liability for design	47
3.13 Option X16 – retention	48
3.14 Option X17 – low performance damages	50
3.15 Option X18 – limitation of liability	51

3.16	Option X20 – key performance indicators	54
3.17	Option Y(UK)2 – Housing Grants, Construction and Regeneration Act 1996	55
3.18	Option Y(UK)3 – Contracts (Rights of Third Parties) Act 1999	56
3.19	Option Z1 – additional conditions	56
4	Contract documents	58
4.1	Introduction	58
4.2	Entire agreements	59
4.3	Clause 12.4 of NEC 3	60
4.4	Construction of contracts generally	60
4.5	NEC 3 documentation	61
4.6	Essential contract documents	62
4.7	Identified and defined terms	64
4.8	The contract date	64
4.9	Works information	66
4.10	Site information	69
4.11	Contract data	71
4.12	Schedules of cost components	71
4.13	Ambiguities and inconsistencies in the contract documents	74
4.14	Schedule of clauses referring to the works information	75
5	Key players	79
5.1	Introduction	79
5.2	Others	81
5.3	Actions	82
5.4	The employer	85
5.5	Express obligations of the employer	86
5.6	The project manager	87
5.7	Express duties of the project manager	90
5.8	The supervisor	94
5.9	Express duties of the supervisor	95
5.10	Communications	95
5.11	The project manager and the supervisor	100
6	General core clauses	102
6.1	Introduction	102
6.2	Actions	103
6.3	Identified and defined terms	103
6.4	Interpretation and the law	113
6.5	Communications etc.	115
6.6	Instructions	115
6.7	Adding to the working areas	115
6.8	Early warning	116
6.9	Ambiguities and inconsistencies	119

6.10	Illegal and impossible requirements	120
6.11	Prevention	121
7	Obligations and responsibilities of the contractor	126
7.1	Introduction	126
7.2	Design obligations, responsibilities and liabilities	129
7.3	Providing the works	131
7.4	The contractor's design	133
7.5	Using the contractor's design	136
7.6	Design of equipment	136
7.7	People	137
7.8	Working with the employer and others	138
7.9	Subcontracting	140
7.10	Other responsibilities	143
7.11	Express obligations of the contractor	145
7.12	Express prohibitions on the contractor	149
8	Time (and related matters)	151
8.1	Introduction	151
8.2	Starting and completion	154
8.3	Programmes	156
8.4	Revision of programmes	159
8.5	Shortened programmes	161
8.6	Access to and use of the site	162
8.7	Instructions to stop or not to start work	163
8.8	Take-over	165
8.9	Acceleration	167
9	Testing and defects	170
9.1	Introduction	170
9.2	Definitions and certificates	173
9.3	Tests and inspections	177
9.4	Testing and inspection before delivery	179
9.5	Searching and notifying defects	180
9.6	Correcting defects	182
9.7	Accepting defects	184
9.8	Uncorrected defects	185
10	Payments	188
10.1	Introduction	188
10.2	Assessing the amount due	191
10.3	Payments	194
10.4	Defined cost	197
10.5	Payments – main option A	197
10.6	Payments – main option B	201
10.7	Payments – main option C	202
10.8	Payments – main option D	207

10.9	Payments – main option E	207
10.10	Payments – main option F	208
11	NEC 3 compensation event schemes	210
11.1	Introduction	210
11.2	Changes in NEC 3 (from ECC 2)	212
11.3	Outline of procedures	216
11.4	Defining a compensation event	217
11.5	Compensation events as exclusive remedies	217
11.6	Fairness of the compensation event procedures	218
11.7	Unusual features of the compensation event procedures	219
12	Listed compensation events	220
12.1	Introduction	220
12.2	Omissions from the listed events	221
12.3	Works information related events	221
12.4	Employer’s default events	224
12.5	Employer’s risk events	226
12.6	Project manager/supervisor related events	227
12.7	Physical conditions	231
12.8	Adverse weather	234
12.9	Prevention	235
12.10	Measurement related events	236
12.11	Secondary option clause events	238
13	Notifying compensation events	241
13.1	Introduction	241
13.2	Notifications by the project manager	242
13.3	Notifications by the contractor	244
13.4	Project manager’s response to notifications	248
13.5	Last date for notification of compensation events	251
14	Quotations for compensation events	253
14.1	Introduction	253
14.2	Instructions to submit quotations	256
14.3	Instructions for alternative quotations	259
14.4	Submission of quotations	260
14.5	Status of the contractor’s quotations	262
15	Assessment of compensation events	265
15.1	Introduction	265
15.2	Changes from ECC 2	266
15.3	General assessment rules	267
15.4	Particular assessment rules	274
15.5	The project manager’s assessments	278
15.6	Implementing compensation events	280
15.7	Other financial remedies	281

16	Title	283
16.1	Introduction	283
16.2	Employer's title to equipment, plant and materials	284
16.3	Marking equipment, plant and materials	285
16.4	Removing equipment	285
16.5	Objects and materials within the site	286
17	Risks and insurances	288
17.1	Introduction	288
17.2	Employer's risks	292
17.3	Contractor's risks	295
17.4	Repairs	296
17.5	Indemnity	296
17.6	Insurance cover	296
17.7	Insurance policies	297
17.8	Contractor's failure to insure	298
17.9	Insurance by the employer	298
18	Termination	300
18.1	Introduction	300
18.2	Summary of NEC 3 termination provisions	304
18.3	Termination for 'any reason'	305
18.4	Termination under section 9	306
18.5	Reasons for termination	308
18.6	Procedures on termination	312
18.7	Amounts due on termination	313
19	Dispute resolution	315
19.1	Introduction	315
19.2	Developments in dispute resolution	316
19.3	Meaning of dispute	317
19.4	Adjudication under Option W1	319
19.5	Adjudication under Option W2	329
19.6	Review by the tribunal	333
19.7	The Adjudicator's Contract	336
20	NEC 3 Engineering and Construction Subcontract	337
20.1	Introduction	337
20.2	Core clauses – general	339
20.3	Core clauses – the subcontractor's main responsibilities	340
20.4	Core clauses – time	340
20.5	Core clauses – testing and defects	341
20.6	Core clauses – payment	341
20.7	Core clauses – compensation events	342
20.8	Core clauses – title	343
20.9	Core clauses – risks and insurance	343

20.10	Core clauses – termination	343
20.11	Dispute resolution	344
21	NEC 3 family of contracts	345
21.1	The contracts	345
21.2	NEC 3 Short Contract and Short Subcontract	346
21.3	NEC 3 Term Service Contract	348
21.4	NEC 3 Framework Contract	352
21.5	NEC 3 Professional Services Contract	352
21.6	NEC 3 Adjudicator’s Contract	354
21.7	Concluding comment	354
	<i>Table of cases</i>	355
	<i>Table of clause references</i>	359

<http://www.pbookshop.com>