

# Contents

<i>List of figures</i>	ix
<i>List of tables</i>	xi
<i>Preface</i>	xiii
<i>Acknowledgements</i>	xiv
<i>List of abbreviations</i>	xv
Introduction	1
<b>PART A</b>	
<b>Initiating the construction stage: contractor mobilisation</b>	<b>5</b>
1 Setting up for project delivery	7
2 Project communications, document control and BIM	28
3 Risk identification and management	41
<b>PART B</b>	
<b>Managing the construction stage: performance and relationships</b>	<b>55</b>
4 Supervising the contractor's performance	57
5 Payments to the contractor	73
6 Variations and changes	95
7 Sub-contracting	109
8 Achieving best value and cost reductions	121
<b>PART C</b>	
<b>Finalising the construction stage: completion and close-out</b>	<b>131</b>
9 Early termination of contracts and suspension of the works	133
10 Practical or substantial completion, delays and damages	143
11 Defects correction, final completion and close-out	157

**PART D**

**Claims and disputes** 169

12 Legal basis of claims and claim management 171

13 Claims for extension of time, delay and disruption 181

14 Adjudication, dispute boards and ADR 196

15 Arbitration and litigation 206

**PART E**

**Ethics, fair dealings and anti-trust** 219

16 Ethics, fair dealings and anti-trust 223

*References and further reading* 232

*Index* 233

<http://www.pbookshop.com>