

TABLE OF CONTENTS

<i>Foreword</i>	v
<i>Acknowledgements</i>	vii
<i>Introduction</i>	ix
<i>Table of Cases</i>	xlvii
<i>Table of International Cases</i>	lv
<i>Table of Statutes</i>	lvii
<i>Table of International Statutory Material</i>	lix

CLAUSE 1—GENERAL PROVISIONS

1.1	Definitions	1-002
1.2	Interpretation	1-027
1.3	Notices and Other Communications	1-030
1.4	Law and Language	1-033
1.5	Priority of Documents	1-036
1.6	Contract Agreement	1-039
1.7	Assignment	1-042
1.8	Care and Supply of Documents	1-045
1.9	Delayed Drawings or Instructions (Red Book)	1-048
1.9	Errors in the Employer's Requirements (Yellow Book)	1-051
1.10	Employer's Use of Contractor's Documents	1-054
1.11	Contractor's Use of Employer's Documents	1-057
1.12	Confidentiality	1-060
1.13	Compliance with Laws	1-063
1.14	Joint and Several Liability	1-066
1.15	Limitation of Liability	1-069
1.15	Inspections and Audit by the Bank (Pink Book)	1-074
1.16	Contract Termination	1-076

CLAUSE 2—THE EMPLOYER

2.1	Right of Access to the Site	2-002
2.2	Assistance	2-007
2.3	Employer's Personnel and Other Contractors	2-010
2.4	Employer's Financial Arrangements	2-014
2.5	Site Data and Items of Reference	2-021
2.6	Employer-Supplied Materials and Employer's Equipment	2-024

CLAUSE 3—THE ENGINEER

3.1	The Engineer	3-002
-----	--------------	-------

TABLE OF CONTENTS

3.2	Engineer's Duties and Authority	3-005
3.3	The Engineer's Representative	3-008
3.4	Delegation by the Engineer	3-011
3.5	Engineer's Instructions	3-014
3.6	Replacement of the Engineer	3-017
3.7	Agreement or Determination	3-020
3.8	Meetings	3-033

CLAUSE 4—THE CONTRACTOR

4.1	Contractor's General Obligations (Red Book)	4-002
4.1	Contractor's General Obligations (Yellow Book)	4-010
4.2	Performance Security	4-018
4.3	Contractor's Representative	4-023
4.4	Contractor's Documents (Red Book)	4-026
4.4	Subcontractors (Yellow Book)	4-030
4.5	Training (Red Book)	4-033
4.5	Nominated Subcontractors (Yellow Book)	4-036
4.6	Co-operation	4-041
4.7	Setting Out	4-044
4.8	Health and Safety Obligations	4-047
4.9	Quality Management and Compliance Verification Systems	4-050
4.10	Use of Site Data	4-056
4.11	Sufficiency of the Accepted Contract Amount	4-059
4.12	Unforeseeable Physical Conditions	4-062
4.13	Rights of Way and Facilities	4-071
4.14	Avoidance of Interference	4-074
4.15	Access Route	4-077
4.16	Transport of Goods	4-080
4.17	Contractor's Equipment	4-083
4.18	Protection of the Environment	4-086
4.19	Temporary Utilities	4-089
4.20	Progress Reports	4-092
4.21	Security of the Site	4-095
4.22	Contractor's Operations on Site	4-098
4.23	Archaeological and Geological Findings	4-101

CLAUSE 5—SUBCONTRACTING (Red Book)

5.1	Subcontractors	5-002R
5.2	Nominated Subcontractors	5-005R

CLAUSE 5—DESIGN (Yellow Book)

5.1	General Design Obligations	5-002Y
5.2	Contractor's Documents	5-005Y
5.3	Contractor's Undertaking	5-008Y

TABLE OF CONTENTS

5.4	Technical Standards and Regulations	5-011Y
5.5	Training	5-014Y
5.6	As-Built Records	5-017Y
5.7	Operation and Maintenance Manuals	5-020Y
5.8	Design Error	5-023Y

CLAUSE 6—STAFF AND LABOUR

6.1	Engagement of Staff and Labour	6-002
6.2	Rates of Wages and Conditions of Labour	6-005
6.3	Recruitment of Persons	6-008
6.4	Labour Laws	6-011
6.5	Working Hours	6-014
6.6	Facilities for Staff and Labour	6-017
6.7	Health and Safety of Personnel	6-020
6.8	Contractor's Superintendence	6-023
6.9	Contractor's Personnel and Key Personnel	6-026
6.10	Contractor's Records	6-029
6.11	Disorderly Conduct	6-032
6.12	Key Personnel	6-035
6.12	Foreign Personnel (Pink Book)	6-039
6.13	Supply of Foodstuffs	6-040
6.14	Supply of Water	6-041
6.15	Measures Against Insect and Pest Nuisance	6-042
6.16	Alcoholic Liquor or Drugs	6-043
6.17	Arms and Ammunition	6-044
6.18	Festivals and Religious Customs	6-045
6.19	Funeral Arrangements	6-046
6.20	Forced Labour	6-047
6.21	Child Labour	6-048
6.22	Employment Records of Workers	6-049
6.23	Workers' Organisations	6-050
6.24	Non-discrimination and Equal Opportunity	6-051

CLAUSE 7—PLANT, MATERIALS AND WORKMANSHIP

7.1	Manner of Execution	7-002
7.2	Samples	7-005
7.3	Inspection	7-008
7.4	Testing by the Contractor	7-011
7.5	Defects and Rejection	7-014
7.6	Remedial Work	7-017
7.7	Ownership of Plant and Materials	7-020
7.8	Royalties	7-025
7.9	Origins of Goods	7-028

TABLE OF CONTENTS

CLAUSE 8—COMMENCEMENT, DELAYS AND SUSPENSION

8.1	Commencement of Works	8-002
8.2	Time for Completion	8-006
8.3	Programme	8-009
8.4	Advance Warning	8-012
8.5	Extension of Time for Completion	8-015
8.6	Delays Caused by Authorities	8-032
8.7	Rate of Progress	8-035
8.8	Delay Damages	8-038
8.9	Employer's Suspension	8-042
8.10	Consequences of Employer's Suspension	8-045
8.11	Payment for Plant and Materials After Employer's Suspension	8-048
8.12	Prolonged Suspension	8-051
8.13	Resumption of Work	8-054

CLAUSE 9—TESTS ON COMPLETION

9.1	Contractor's Obligations	9-002
9.2	Delayed Tests	9-006
9.3	Retesting	9-009
9.4	Failure to Pass Tests on Completion	9-012

CLAUSE 10—EMPLOYER'S TAKING OVER

10.1	Taking Over of the Works and Sections	10-002
10.2	Taking Over Parts	10-006
10.3	Interference with Tests on Completion	10-009
10.4	Surfaces Requiring Reinstatement	10-012

CLAUSE 11—DEFECTS AFTER TAKING OVER

11.1	Completion of Outstanding Work and Remedying Defects	11-002
11.2	Cost of Remedying Defects	11-007
11.3	Extension of Defects Notification Period	11-010
11.4	Failure to Remedy Defects	11-013
11.5	Remedying of Defective Work Off Site	11-016
11.6	Further Tests After Remedying Defects	11-019
11.7	Right of Access After Taking Over	11-022
11.8	Contractor to Search	11-025
11.9	Performance Certificate	11-028
11.10	Unfulfilled Obligations	11-031
11.11	Clearance of Site	11-034

CLAUSE 12—MEASUREMENT AND EVALUATION (Red Book)

12.1	Works to be Measured	12-002R
12.2	Method of Measurement	12-005R

TABLE OF CONTENTS

12.3	Valuation of the Works	12-008R
12.4	Omissions	12-011R

CLAUSE 12—TESTS AFTER COMPLETION (Yellow Book)

12.1	Procedure for Tests After Completion	12-002Y
12.2	Delayed Tests	12-005Y
12.3	Retesting	12-008Y
12.4	Failure to Pass Tests After Completion	12-011Y

CLAUSE 13—VARIATIONS AND ADJUSTMENTS

13.1	Right to Vary	13-002
13.2	Value Engineering	13-006
13.3	Variation Procedure	13-009
13.4	Provisional Sums	13-012
13.5	Daywork	13-015
13.6	Adjustments for Changes in Laws	13-018
13.7	Adjustments for Changes in Cost	13-021

CLAUSE 14—CONTRACT PRICE AND PAYMENT

14.1	The Contract Price (Red Book)	14-002
14.1	The Contract Price (Yellow Book)	14-005
14.2	Advance Payment	14-008
14.3	Application for Interim Payment	14-011
14.4	Schedule of Payments	14-014
14.5	Plant and Materials Intended for the Works	14-017
14.6	Issue of IPC	14-020
14.7	Payment	14-023
14.8	Delayed Payment	14-024
14.9	Release of Retention Money	14-029
14.10	Statement at Completion	14-032
14.11	Final Statement	14-035
14.12	Discharge	14-038
14.13	Issue of FPC	14-041
14.14	Cessation of Employer's Liability	14-044
14.15	Currencies of Payment	14-047

CLAUSE 15—TERMINATION BY EMPLOYER

15.1	Notice to Correct	15-002
15.2	Termination for Contractor's Default	15-005
15.3	Valuation After Termination for Contractor's Default	15-019
15.4	Payment After Termination for Contractor's Default	15-022
15.5	Termination for Employer's Convenience	15-025
15.6	Valuation After Termination for Employer's Convenience	15-031
15.7	Payment After Termination for Employer's Convenience	15-034

CLAUSE 16—SUSPENSION AND TERMINATION BY CONTRACTOR

16.1	Suspension by Contractor	16-002
16.2	Termination by Contractor	16-005
16.3	Contractor's Obligations After Termination	16-008
16.4	Payment After Termination by Contractor	16-011

CLAUSE 17—CARE OF THE WORKS AND INDEMNITIES

17.1	Responsibility for Care of the Works	17-002
17.2	Liability for Care of the Works	17-005
17.3	Intellectual and Industrial Property Rights	17-008
17.4	Indemnities by Contractor	17-011
17.5	Indemnities by Employer	17-015
17.6	Shared Indemnities	17-018

CLAUSE 18—EXCEPTIONAL EVENTS

18.1	Exceptional Events	18-002
18.2	Notice of an Exceptional Event	18-005
18.3	Duty to Minimise Delay	18-008
18.4	Consequences of an Exceptional Event	18-011
18.5	Optional Termination	18-014
18.6	Release from Performance Under the Law	18-017

CLAUSE 19—INSURANCE

19.1	General Requirements	19-002
19.2	Insurance to be Provided by the Contractor	19-005

CLAUSE 20—EMPLOYER'S AND CONTRACTOR'S CLAIMS

20.1	Claims	20-002
20.2	Claims for Payment and/or EOT	20-005

CLAUSE 21—DISPUTES AND ARBITRATION

21.1	Constitution of the DAAB	21-002
21.2	Failure to Appoint DAAB Member(s)	21-005
21.3	Avoidance of Disputes	21-008
21.4	Obtaining DAAB's Decision	21-011
21.5	Amicable Settlement	21-018
21.6	Arbitration	21-021
21.7	Failure to Comply with DAAB's Decision	21-024
21.8	NO DAAB in Place	21-027

CHAPTER 22—DAAB

General Conditions of Dispute Avoidance/Adjudication Agreement	22-001
--	--------

Annex DAAB Procedural Rules	22-025
-----------------------------	--------

CHAPTER 23—BUILDING INFORMATION MODELLING ("BIM")

What is BIM?	23-002
What is the FIDIC approach?	23-003
Contract risk management	23-004
What might FIDIC be thinking about?	23-005
The BIM Protocol	23-006
BIM Execution Plan	23-007
BIM Information Manager	23-008
Conclusion	23-009
PS. The first reported UK BIM case: Trant v Mott MacDonald	23-010
Common Data Environment ("CDE")	23-011

APPENDICES

Appendix 1—Particular Conditions Part A: Contract Data	
Appendix 2—Particular Conditions Part B: Special Provisions	
Appendix 3—Forms of Letter of Tender, Letter of Acceptance, Contract Agreement and Dispute Adjudication/Avoidance Agreement	
Appendix 4—Notes on the Preparation of Tender Documents and Special Provisions	
Appendix 5—Forms of Securities	

Index

page 641