

## Table of Contents

List of Contributors	v
Forewords	xix
Preface	xxiii
Introduction	1
CHAPTER 1	
Political, Social and Market Environment of the Country	3
§1.01 Political Risks	3
[A] War	4
[B] Economic Sanctions	5
[C] Domestic Regime Change	6
[D] Expropriation	7
[E] Bilateral Relationship	8
[F] Prevention of Political Risks	8
§1.02 Social Risks in Host Countries	11
[A] Social Security (Terrorist Activities, Kidnapping)	12
[B] Religious and Cultural Differences	12
[C] Environmental Protection Risks	13
[D] Work Habits and Efficiency of Local Employees	14
[E] Social Risks Prevention	14
§1.03 Host Country Market Risks (The Marketization Level in the Local Economy)	16
[A] Macroscopic Investigation of Market Environment and Risk	16
[B] Availability of Local Resources	18
[C] Market Risks Prevention	19
CHAPTER 2	
Legal Environment in Host Countries	23
§2.01 Work Visa	23

Table of Contents

	[A] Quota and Duration of Visa	23
	[B] Adverse Impact of International Politics on Obtaining Visa	25
	[C] Avoid Illegal Labor	26
	[D] Other Certificates or Certifications	26
	[E] Prevention and Allocation of Risks Related to Work Visas	26
\$2.02	Customs Clearance	27
	[A] Focus on Logistics and Customs Clearance in EPC Project Procurement	27
	[B] Understand in Advance the Product Admittance Criteria of the Project Country	28
	[C] Check Whether Any Special Certificate Is Required	29
	[D] Try to Avoid Customs Clearance in Any Red Light Period	29
\$2.03	Market Access	30
	[A] Qualifications	30
	[1] System for Obtaining a License for U.S. Contractors	30
	[2] The Registration System for UK Project Contractor	30
	[3] System of License for Project Contractors in Japan	31
	[B] Admittance of Foreign Contractors	32
	[1] Kazakhstan Construction Market Access: Joint Venture System	32
	[2] "Kazakh Content" System	32
	[3] Russian SRO System	33
	[C] Admittance of Individuals	34
	[1] License System in the U.S.	34
	[2] Review Engineer System in Germany	34
	[3] Work Permit System in Kazakhstan	35
	[4] Work Permit System in Thailand	35
	[D] Risks in Commercial Registration	36
	[1] Risks Factors to Be Considered When Choosing the Form of Commercial Entity	36
	[2] Procedural Risks in Completing Entity Registration in Host Country	38
\$2.04	Control of Foreign Exchange	39
	[A] Compliance with the Laws of the Host Country	40
	[B] Try to Obtain an Appropriate Proportion of Transferrable Contract Amount at the Time of Execution of Contract	41
	[C] Be Prudent When Considering African Projects	41
	[D] Pay Special Attention to the Countries Sanctioned by the U.S.	41
\$2.05	Taxation System	42
	[A] Double Taxation Treaties	42
	[1] Implementation of Double Taxation Treaties	42
	[2] Difference in the Judgment of the Nature of Income or Source of Income	42
	[3] Tax Discrimination	42
	[4] Designation of a "Permanent Establishment"	42

Table of Contents

	[5] Collection of Engineering Equipment Income Tax	43
	[6] Denial of Global Transfer Pricing Policy	43
[B]	Stability of Taxation Regime	43
	[1] Tax Laws in Central Asian Countries	44
	[2] Tax Laws in African Countries	44
	[3] Tax Laws in South Asian Countries	45
	[4] Tax Discrimination	45
	[5] New Risks from BEPS Action Plan	46
\$2.06	Administrative Permit	46
	[A] Obtaining Construction Permits	46
	[B] Confirm the Requirements of the Project Entity as Soon as Possible	47
\$2.07	Labor Issues	47
	[A] Labor Issues Vary from Region to Region	48
	[B] Risk of Employment Relationship Termination	48
	[C] Risk of Labor Policy Limit	49
	[D] Risk of Strike	49
\$2.08	Occupational Health, Safety and Environment	50
	[A] Strict Environmental Protection System of Oil-Producing Countries in Central Asia	50
	[B] Risks from Strict Environmental Protection Systems in Central and Eastern European Countries	50
\$2.09	Dispute Resolution System	51
	[A] Selection of Dispute Resolution Method	51
	[1] The Right of the Parties to Select	51
	[2] Friendly Negotiation	52
	[3] Mediation	52
	[4] Adjudication	53
	[5] Arbitration	53
	[a] Arbitration Agreement	55
	[b] Selection of Arbitration Language	55
	[c] Choice of Arbitration Institution	56
	[d] Risk of Convenience in Extraterritorial Enforcement of Arbitral Award	56
	[e] Expert Witnesses	56
	[f] Actively Participating in the Arbitration	57
	[B] Choice of Law	58
	[C] Risk Prevention in Choosing the Dispute Resolution Method	59
\$2.10	Investment Disputes Resolution	60
	[A] The Impact of International Conventions on the Enforcement of Judgments	60
	[B] The Impact of Host Country's Domestic Law on Investment Dispute Resolution	61

[C]	The Act of a Foreign Contractor Providing a Performance Bond or Importing Equipment to the Host Country Employer May Be Considered an Investment	61
[D]	In the Expansion of Overseas Markets, State-Owned Enterprises Are Also Eligible Investors	62
[E]	Restrictions of Host Country on Choice of Law	62
[F]	Suggestions to Chinese Contractors in Investment Arbitration	63
CHAPTER 3		
Risks of Project Stakeholders		
§3.01	Credit and Management Level of Employers	65
[A]	Transferring Risks to Contractors in Contract Conditions	65
[B]	Employer's Payment	66
[C]	Employer's Credit Risk	67
[D]	Employer's Excessive Interference	68
[E]	Assignment of Contract by the Employer	69
[F]	Management of Risks Related to the Employer	70
§3.02	The Employer's Representative/Engineer	71
[A]	Low Efficiency in Examination and Approval	73
[B]	Inadequate Capability and Experience	73
[C]	Engineer's Fairness	74
[D]	Worsening of Relations	74
§3.03	Financing and Guarantee Agencies	74
[A]	Financing Agencies	76
[B]	Guarantee Agencies	76
§3.04	Local Consultants	77
[A]	Providing False Information	78
[B]	Violation of the Confidentiality Agreement	78
[C]	Mitigating Risks of Local Consultants	79
§3.05	Partners of the Joint Venture	79
[A]	The Risks of Noncompliance by Partners	80
[B]	The Risk of Improper Type of Joint Venture	80
[C]	The Risk of Unclear Work Scope	81
[D]	The Risk of Guarantee Extension	82
[E]	The Risk of Impure Motives of Forming Joint Ventures	83
[F]	Mitigating Joint Venture Risks	83
§3.06	Nominated Subcontractors	84
[A]	Poor Compliance Capability of Nominated Subcontractors	85
[B]	Managing Risk of the Nominated Subcontractors	86
§3.07	Other Subcontractors	86
[A]	Subcontractor's Weak Performance Capability	89
[B]	Risk of Re-subcontract Wholly	89
§3.08	Supplier of Master Equipment and Materials	89
[A]	Weak Capability to Perform the Contract by Suppliers	91
[B]	Moral Hazard of Suppliers	92

[C]	Risk of Supplier's Bankruptcy	93
[D]	Cost Risk	93
§3.09	Competitors	95
[A]	Low-Price Bidding Risk	95
[B]	The Gap Between Chinese and Foreign Contractors	96
§3.10	Public Relations	97
[A]	Host Government	98
[B]	Political Factions	98
[C]	Community Relations	99
[D]	Influence of Public Media	99
CHAPTER 4		
Project Risks		
§4.01	Project Feasibility	103
[A]	Technical Feasibility	104
[B]	Differences in Technical Standards and Specifications	104
[C]	Availability of Materials and Equipment	107
[D]	Credit Status of the Employer	108
[E]	Availability of the Funds Required for the Project	109
[1]	Major Financing Methods for Overseas Contracting Projects	109
[2]	The Choice of Financing Methods	110
[3]	Risk Management of Project Funds	110
§4.02	Climatic Conditions Risks	111
[A]	Normal Local Climatic Conditions	111
[B]	Abnormal Climatic Conditions	112
[C]	Preventive Measures	113
[1]	Environmental Investigation in the Early Stage	113
[2]	Risk-Sharing Mechanism in the Contract	114
[3]	Claims in Performance Phase	115
§4.03	Geological Conditions and Site Data Risks	115
[A]	On-Site Topographic Conditions	115
[B]	Geological Features	116
[C]	Preventive Measures	117
§4.04	Risks in Land Acquisition and Removal	118
[A]	Overview of the Risk	118
[B]	Coping Mechanism	120
[1]	Background Investigation of the Host Country	120
[2]	Precautions to Take During Contract Negotiation Stage	120
[3]	Actions to Take After the Occurrence of Site Risks	121
§4.05	Price Risk	123
[A]	Risks Worthy of Consideration in Making a Bid	123
[1]	Risks in Miscomputation and Omissions	123
[2]	Risks in Miscomputation of Quantities	123
[3]	Risks in Rising Prices and Inflation	124

	[4] Risks Caused by Changes in Legislation	124
	[5] Risks in Currency Exchange	124
[B]	Preventive Measures for Price Risks	124
	[1] Price Adjustment in Lump-Sum/Fixed Unit Price Contract Price	124
	[2] Principle of Changes in Circumstance/Principle of Contract Frustration	125
\$4.06	Design Risks	125
	[A] Design Capability Risk	125
	[B] Uncontrollability Risk of Local Design Institute	125
	[C] Delay Risks in Overdue Design Submittal and Approval	126
	[D] Risk in Defective Design Drawings	126
	[E] Risk in Attribution of Design Liabilities	126
	[F] Risk in the Limited Flexibility of Contractor	126
	[G] Risk in Application of Varied Specifications and Design Standards	127
	[H] Risk in Government Examination and Approval	127
	[I] Risk in Application of Mock-Up	127
	[J] Risk in Design Modification	127
	[K] Risk in Insurance	128
\$4.07	Transportation Risks	128
	[A] Characteristics of Logistics Management in Overseas Contracting Projects	129
	[B] Transportation Contract	129
	[1] Limitation of Carrier's Liability	130
	[2] Release of Goods Without the Original Bill of Lading	130
	[C] Customs Clearance	132
	[1] Domestic Customs Clearance	133
	[2] Foreign Customs Clearance	133
	[D] Traffic Conditions of the Host Country	134
	[E] Establishment of a Modern and Holistic Logistics Management System	135
\$4.08	Variation Risks	135
	[A] Analysis on Legal Risks of Variation	137
	[B] Prevention of Variation Risks	137
\$4.09	Risks in Project Delay	141
	[A] Principal Causes and Liability Attribution of Project Delay	143
	[B] Risks in Provisions for Project Time Worthy of Special Attention	144
	[1] Clarity of Commencement Time and Completion Time	144
	[2] Rationality of the Arrangement for Project Time and Liquidated Delay Damages	144
	[3] Conditions for Extension of Time and Procedures	144
	[C] Critical Path Analysis	145
	[D] Concurrent Delay	145
	[E] Evidence Management	146

	[F] Retaining Evidence in Common Situations of Delay	147
	[G] Claim Procedures for Delay	148
4.10	Risk of Suspension and Termination	149
	[A] Conditions for Project Suspension	149
	[B] Conditions for Contract Termination	150
	[C] How to Avoid Suspension and Termination from the Perspective of Chinese Contracting Enterprises	152
	[D] How to Cope with Suspension and Termination from the Perspective of Chinese Contracting Enterprises	154
4.11	Risks of Independent Letter of Guarantee	156
	[A] Legal Source of Independent Letter of Guarantee	156
	[B] Features of Independent LG	157
	[C] Several Common Forms of Guarantee, Their Risks and Prevention of Payment	157
	[D] Risks of Fraudulent Claim and Its Prevention	159
	[1] Reasons of Risks	159
	[2] Determination on Fraudulent Claim by Chinese Courts	159
	[3] Preventive Measures	163
	[E] Risks in the Issuance of Guarantee and Its Prevention	163
	[1] Reasons for Risks	163
	[2] Preventive Measures	164
	[F] Risk in Guarantee Provisions and Its Prevention	165
	[1] Validity Provision	165
	[2] Governing Law and Dispute Resolution Provisions	166
	[G] Demand Guarantee	166
	[1] Guarantee Amount	166
	[2] Transferability	167
	[3] Reduction of Guarantee Amount	167
	[4] Period of Validity	167
	[5] Dispute Resolution	168
	[6] Beware of Bad Faith Demand	169
	[7] The Applicant's Approach to Deterring Demand	169
4.12	Parent Company Guarantee	171
	[A] Emergence of Parent Company Guarantee	171
	[1] The Increased Scale of Overseas Projects and the Relatively Insufficient Credit of Contractors	171
	[2] From "Prior Approval" to "Registration System": Clear the Way for Parent Company Guarantee	171
	[3] Parent Company Guarantee Becomes the Safeguard of Financing for Foreign Employers	172
	[B] Forms of Parent Company Guarantee and Their Disadvantages	173
	[1] Forms of Parent Company Guarantee	173
	[2] Disadvantages of Parent Company Guarantee	174
	[a] Parent Company Guarantee May Not Fulfill the Needs to Circumvent Overseas Risks	174

	[b] Parent Company Guarantee Will Increase the Burden of Parent Companies Which Will Affect the Follow-Up Investment and Financing Ability	174
	[c] A Listed Parent Company Is Required to Disclose the Information of Financial Guarantee It Provides to Its Subsidiaries	175
\$4.13	[C] Risks Prevention on Parent Company Guarantee Completion and Taking-Over	175
	[A] Risks in the Bidding Stage	177
	[1] Definiteness of the Time for Commencing Work	177
	[2] Reasonableness of the Construction Period and Liquidated Damages for Delay	177
	[3] Specificity of the Conditions and Time Limit for Completion and Taking-Over	178
	[B] Risks in the Construction Stage	178
\$4.14	[C] Risks in the Completion and Taking-Over Stage Defects Liability	178
	[A] Features of Defects Liability Period	179
	[B] Difference Between Defects Liability Period and Warranty Period	179
	[C] Extension and Upper Limit of Defects Liability Period	180
	[D] Ten-Year Liability Insurance	181
\$4.15	Liquidated Damages	181
	[A] Limitation on Liability of the Contractor	182
	[B] Delay Penalties	182
	[C] Interest of Delay Payment	183
\$4.16	Insurance	185
	[A] Necessity of Taking Out Insurance	185
	[1] Concerns of Risk	185
	[2] Concerns of Financing	185
	[B] Types of Insurance	185
	[C] Essential Points in Insurance Policy	186
	[D] Suggestions	186
\$4.17	Force Majeure	187
	[A] Overview of Force Majeure	188
	[1] Definition of Force Majeure	188
	[a] PRC Law	188
	[b] FIDIC Conditions of Contract	188
	[2] Consequences of Force Majeure	189
	[a] Claims in the Event of Force Majeure	190
	[b] Contractor's Obligation to Send Notice	190
	[c] Contractor's Duty to Minimize Delay	190
	[d] Limits to Force Majeure Clause	191
	[e] Change and Rescission of Contract	191
	[B] Response to Force Majeure Risks	192

	[1] Recognition as Force Majeure	192
	[2] Specification of Force Majeure Clause	193
	[3] Prevention of Subcontracting Risks	195
	[4] Response after Force Majeure	196
\$4.18	Failure to Submit Claims Within the Time Period Prescribed under the Contract	197
	[A] Causes of the Risk	197
	[B] Statute of Limitation under FIDIC Contract Conditions	197
	[1] 1999 FIDIC Contract Conditions: Rules and Analysis	198
	[2] 2017 FIDIC Contract Conditions: Rules and Analysis	199
	[C] Preventive Measures for Risks of Statute of Limitation	199
	[1] Submit Notice of Claim and Other Documents in Time	199
	[2] Determine the Claim Event and the Timing of Its Occurrence Correctly	200
	[a] Determine the Claim Event	200
	[b] Determine When Claim Events Occur	201
	[3] Standardize Formality and Content of the Notice of Claim	201
	[4] Beware of Special Requirements in the Contract	202
CHAPTER 5		
	Internal Risks of Contractors	205
\$5.01	Risks of Management Decision	205
	[A] Risks of National Markets' Selection	205
	[1] About "the New York Convention" (1958)	206
	[2] About "the Washington Convention" (1965)	207
	[3] Sino-Foreign Bilateral Investment Protection Agreement	208
	[B] Risks of Dealing with Relations Between Political Interests and Marketing Interests	213
	[C] Risks of Operating Cross-Profession Projects	215
	[D] Risks of EPC Capacity Developing Path	217
	[1] Cultivate an International Talent Team by Professional Subcontracting	217
	[2] Joint Venture Contracting	218
	[3] Micro-Investment and Micro-Financing Promote General Contracting	218
\$5.02	Compliance Risk	219
	[A] Present Situation and Development Trend of Domestic and Foreign Compliance Supervision	219
	[B] "Three Levels" in the Construction of Compliance System and Practical Suggestions	220
	[1] The First Level in Construction of Compliance System: Institutional Deficiency and External Barriers in the Compliance Department	220
	[a] Institutional Deficiencies of the Compliance Department	221