

## Contents

**Preface** *xi*

**Introduction** *xv*

<b>1</b>	<b>Types of Claims</b>	<i>1</i>
1.1	What Are Claims?	<i>1</i>
1.2	Measurement Claims	<i>2</i>
1.3	Changes to the Character Timing, Quality and Content	<i>3</i>
1.4	Revised Rates and Prices	<i>3</i>
1.5	Access and Possession of the Site	<i>4</i>
1.6	Changes	<i>5</i>
1.6.1	Varied Works	<i>5</i>
1.6.2	Changes to Scope	<i>6</i>
1.6.3	Quality of Materials	<i>6</i>
1.6.4	Design Changes/Increased Scope of Work	<i>7</i>
1.6.5	Value Engineering	<i>8</i>
1.6.6	Preferential Engineering	<i>9</i>
1.6.7	Varied Temporary Works	<i>9</i>
1.6.8	Unforeseen Conditions	<i>10</i>
1.6.9	Contaminated Materials (e.g. Asbestos or Hydrocarbons)	<i>11</i>
1.6.10	Adverse Weather	<i>11</i>
1.6.11	Force Majeure Events	<i>12</i>
1.6.12	Suspension Orders/Stop Work Orders	<i>13</i>
1.6.13	Late Approval/Failure to Approve	<i>13</i>
1.6.14	Late Information/Revised Information	<i>14</i>
1.6.15	Antiquities or Archaeological Discoveries	<i>14</i>
1.6.16	The Prevention Principle	<i>15</i>
1.6.17	Tolerance Creep	<i>15</i>
1.6.18	Utilities and Services	<i>16</i>
1.6.19	Insurance Matters	<i>16</i>
1.6.20	Disruption Claims	<i>16</i>
1.6.21	Mitigation Claims	<i>17</i>
1.6.22	Acceleration Claims	<i>17</i>
1.6.23	Delayed or Wrongful Withholding of Payment by the Employer	<i>18</i>
1.6.24	Termination of the Contract	<i>18</i>

<b>2</b>	<b>Basis of Claims</b>	<b>21</b>
2.1	Contractual Basis	21
2.2	Initial Investigation	21
2.3	Causation and Liability	22
2.4	Review of Contract Clauses	23
<b>3</b>	<b>Contracts</b>	<b>25</b>
3.1	The Construction and Interpretation of Contracts	25
3.1.1	A Note on Ejusdem Generis	27
3.2	Formation of the Contract and Disputed Terms	27
3.2.1	Judicial Implied Terms	27
3.3	Interpretation of Statutes	28
3.4	Standard Forms	28
3.5	Modifications to Standard Forms	28
3.6	Bespoke/Unique Contracts	29
<b>4</b>	<b>Available Documents</b>	<b>31</b>
4.1	Documents Likely to Be Available	31
4.1.1	Tender Information	31
4.1.2	Tender and Final Contract	31
4.1.3	Contract Documents	32
4.1.4	Commencement and Access	32
4.1.5	Contract Records	32
4.1.5.1	Correspondence	32
4.1.5.2	Minutes of Meetings	33
4.1.5.3	Construction Records	33
4.1.5.4	Drawing Registers	34
4.1.6	Approval/Acceptance of Submissions	34
4.1.6.1	Programmes, Method Statements and Temporary Works Designs	34
4.1.6.2	Construction Permits, Inspections and Approvals	34
4.1.6.3	Taking-Over Certificates or Completion Certificates for the Works or Sections of the Works	34
<b>5</b>	<b>Records and Notices</b>	<b>35</b>
5.1	Records	35
5.2	Contemporary Records	37
5.3	Source Data	38
5.3.1	Expenditure	38
5.3.1.1	People	39
5.3.1.2	Plant and Equipment	39
5.3.2	Progress Reports	39
5.4	Other Relevant Evidence	39
5.4.1	Diaries and Other Records	40
5.4.2	Plant and Equipment	40
5.4.3	Other Records	40
5.4.4	Unexpected Events and/or Ground Conditions	41
5.5	Maximising Recovery	41

5.6	Missing Records	41
5.7	Notices	42
5.8	Time Bar Provisions and Timing of Notices	42
5.9	Disclaimers and Reservation of Rights	43
<b>6</b>	<b>Programmes</b>	<b>45</b>
6.1	Planning and Programming Techniques	45
6.1.1	Introduction	45
6.1.1.1	Why Prepare Programmes?	45
6.1.1.2	Methods	45
6.1.1.3	Key Aims	48
6.1.1.4	Main Elements of a Programme	48
6.1.1.5	Choice of Programming Technique	49
6.1.2	Types of Programming Techniques Available	49
6.1.2.1	Hand-Drawn Bar Charts	49
6.1.2.2	Logic-Linked Bar Chart	50
6.1.3	Updating/Monitoring Hand-Drawn Programmes	50
6.1.3.1	Pins and String	50
6.1.3.2	Admirals Ribbons	51
6.1.3.3	Progress Tabulation	51
6.1.3.4	Planned Project Management: Progress Monitoring	51
6.1.3.5	Computer-Based Programmes and Progress Updates	51
6.1.4	Critical Path Analysis	52
6.1.5	Computer-Based Systems	53
6.1.6	Time Location Chart	54
6.1.7	Line of Balance	55
6.1.8	Short-Term Planning	56
6.1.8.1	Daily/Weekly Target Schedule	56
6.1.8.2	Daily Graphical Output Chart	56
6.1.8.3	Pictograms	57
6.1.8.4	What is a Programme?	57
6.1.8.5	What is the Programme's Contractual Status?	57
6.1.9	Preparing and Monitoring the Programme	59
6.1.9.1	Content	59
6.1.10	Degree of Detail in Programmes	61
6.1.10.1	The Outline or Tender Programme	61
6.1.10.2	The Master or Baseline Programme	61
6.1.10.3	Sectional Completion Programmes or Special 'Restricted Possession' Programmes	61
6.1.10.4	Construction or Working Programmes	61
6.1.10.5	Compromise	62
6.1.11	Project Notebook	62
6.1.12	Float in Programmes	62
6.1.13	What is Float?	62
6.1.13.1	Consider the Following as a Simple Definition	62
6.1.14	Types of Float	63
6.1.14.1	Programmed (or Built-in) Float	63

6.1.14.2	Activity Float	64
6.1.14.3	End Float	64
6.1.14.4	Added Duration	64
6.1.14.5	Gained or Generated Float	64
6.1.15	Float: Its Effects and Who Owns It	64
6.1.15.1	Financial Implications of Float	64
6.1.15.2	Ownership	65
6.1.15.3	Problems With Programmes	66
<b>7</b>	<b>Delay Analysis</b>	<b>69</b>
7.1	What Is a Delay?	69
7.2	Principles	70
7.3	Validating the Programme	72
7.4	Techniques	74
7.4.1	Concurrent Delay	80
7.5	Methods	81
7.5.1	The Use of As-Built Programmes	84
7.5.2	Collapsed As-Built Analysis	86
7.5.2.1	Example Planned v Collapsed As-Built	87
7.5.3	Computerised Delay Analysis Techniques	89
7.5.4	The Additive Approach/Impacted As-Planned	90
7.5.5	Stage As-Built Addition Method/Time-Slice/Windows Analysis	91
7.5.6	The Deductive Approach	92
7.5.7	Choice of Method	93
7.6	Conversion of Programmes to Alternate Software	93
7.7	Critical Path	94
7.8	Extensions of Time	95
<b>8</b>	<b>Direct Costs of Changes/Variations</b>	<b>99</b>
8.1	Definition	99
8.2	Prolongation Cost/Extended Site Expenditure	100
8.3	Overheads	101
<b>9</b>	<b>Disruption</b>	<b>103</b>
9.1	Definition	103
9.2	Delay and Disruption	103
9.3	Global Claims	105
9.3.1	Cumulative Impact/Ripple Effect	105
9.3.2	<i>John Doyle v Laing</i>	112
9.3.3	Conclusion	116
9.4	Methods	116
9.4.1	Measured Mile	116
9.5	Other Methods	117
9.5.1	Earned Value (EV) Analysis	118
9.5.2	Mathematical Approaches	119
9.5.2.1	Example Where There Is a Change Proportion of 30%	121
9.6	Disruption Can Be Separated Under Two Headings	122

9.6.1	Direct Effects	122
9.6.2	Indirect Effects and Cumulative Impact of Events	123
9.7	Typical Claim Heads	123
9.7.1	Out-of-Sequence Working	123
9.7.2	Relocation and Disjointed Working (Site Moves)	125
9.7.3	Manufacturing – Precast Units, Structural Steelwork, Etc.	125
9.7.4	Specialist Plant and Equipment	126
9.7.5	Summary	127
9.7.6	Overlapping of Tasks/Increased Number of Work Areas	127
9.7.7	Crowding	127
9.7.8	Increased Procurement Costs	128
9.7.9	Thickening/Increased Supervision	128
9.7.10	Seasonal Shift	130
9.7.11	Inflation	130
9.7.12	Acceleration	131
9.7.13	Constructive Acceleration and Mitigation	131
<b>10</b>	<b>Presentation</b>	<b>137</b>
10.1	Introduction	137
10.2	Typical List of Contents	139
10.2.1	Executive Summary	139
10.2.2	Introduction	139
10.2.3	Basis of Claim/Contractual Entitlement	140
10.2.4	History of Events	140
10.2.5	Delay Analysis	140
10.2.6	Evaluation	140
10.2.7	Summary/Conclusion	141
10.2.8	Appendices	141
<b>11</b>	<b>Disruption Claim Examples</b>	<b>143</b>
11.1	Disruption	143
11.1.1	Measured Mile	143
11.1.2	Planned Productivity	145
11.1.3	Choice of Baseline/Control Areas	145
11.1.4	Conclusion from the Measured Mile Calculation	147
11.1.5	Disruption Calculations	148
11.1.6	Adjustments to Recorded Man-Days	148
11.1.7	Time-Related Labour Adjustment	148
11.1.8	Assessment of Delays for Varied Works	148
11.1.9	Site Moves/Remobilisation	149
11.1.10	Delay Events	150
11.1.11	Restricted Working Areas	150
11.1.12	Varied Works Instructed	150
11.1.13	Revised Sequence of Works	151
11.1.14	Actual Production Achieved	151
11.1.15	Conclusion	151

11.1.16	Mathematical Model of Disruption	152
11.1.17	Acceleration Costs	153
11.A	Disruption Claim Example Schedule refer to 11.1.15	154
<b>12</b>	<b>Prolongation Costs</b>	<b>155</b>
12.1	Prolongation	155
12.2	HO Overheads	160
12.3	The Hudson Formula	161
12.3.1	Modified Hudson (to Remove Double Counting of Profit on Profit)	161
12.4	The Emden Formula	161
12.5	The Eichleay Formula	162
<b>13</b>	<b>Thickening Claims</b>	<b>163</b>
13.1	Thickening	163
	<b>Index</b>	<b>173</b>