

## Brief Contents

<b>Preface</b>	<i>xv</i>
<b>Acknowledgements</b>	<i>xix</i>
<b>1 Clause 1 General Provisions</b>	<i>1</i>
<b>2 Clause 2 The Employer</b>	<i>15</i>
<b>3 Clause 3 The Engineer</b>	<i>19</i>
<b>4 Clause 4 The Contractor</b>	<i>27</i>
<b>5 Clause 5 Subcontracting</b>	<i>45</i>
<b>6 Clause 6 Staff and Labour</b>	<i>49</i>
<b>7 Clause 7 Plant, Materials, and Workmanship</b>	<i>53</i>
<b>8 Clause 8 Commencement, Delays, and Suspension</b>	<i>59</i>
<b>9 Clause 9 Test on Completion</b>	<i>69</i>
<b>10 Clause 10 Employer's Taking Over</b>	<i>71</i>
<b>11 Clause 11 Defects after Taking Over</b>	<i>75</i>
<b>12 Clause 12 Measurement and Valuation</b>	<i>81</i>
<b>13 Clause 13 Variations and Adjustments</b>	<i>87</i>
<b>14 Clause 14 Price and Payment</b>	<i>97</i>
<b>15 Clause 15 Termination by the Employer</b>	<i>109</i>

<b>16 Clause 16 Suspension and Termination by the Contractor</b>	<b>115</b>
<b>17 Clause 17 Care of the Works and Indemnities</b>	<b>119</b>
<b>18 Clause 18 Exceptional Events</b>	<b>123</b>
<b>19 Clause 19 Insurance</b>	<b>127</b>
<b>20 Clause 20 Employer's and Contractor's Claims</b>	<b>133</b>
<b>21 Clause 21 Disputes and Arbitration</b>	<b>139</b>
<b>Appendix A. Guidance for the Preparation of Particular Conditions</b>	<b>145</b>
<b>Appendix B. Employer's Claims</b>	<b>147</b>
<b>Appendix C. Contractor's Claims</b>	<b>149</b>
<b>Appendix D. Notices and Site Organisation</b>	<b>153</b>
<b>Appendix E. Daywork and Contemporary Record Sheets</b>	<b>165</b>
<b>Appendix F. Contractor's Costs</b>	<b>169</b>
<b>Appendix G. Joint Ventures</b>	<b>173</b>
<b>Model Form of a Pre-Bid Joint Venture Agreement</b>	<b>175</b>
<b>Index of Clauses and Sub-Clauses</b>	<b>179</b>
<b>Index of Sub-Clauses</b>	<b>183</b>

## Contents

**Preface** *xv*

**Acknowledgements** *xix*

<b>1</b>	<b>Clause 1 General Provisions</b>	<b>1</b>
1.1	Definitions	1
1.1.10	The Contract	1
1.1.12	Contract Data	1
1.1.13	Contract Price	2
1.1.15	Contractor's Documents	2
1.1.20	Cost Plus Profit	2
1.1.22	DAAB	2
1.1.23	DAAB Agreement	2
1.1.24	Date of Completion	2
1.1.26	Daywork Schedule (If Included)	2
1.1.27	Defects Notification Period (DNP)	3
1.1.28	Delay Damages	3
1.1.29	Disputes	3
1.1.37	Exceptional Events	3
1.1.38	Extension of Time (EOT)	3
1.1.40	Final Payment Certificate (FPC)	3
1.1.43	General Conditions	3
1.1.45	Interim Payment Certificate (or IPC)	3
1.1.46	Joint Venture	4
1.1.48	Key Personnel	4
1.1.49	Laws	4
1.1.54	Month	4
1.1.55	No objection	4
1.1.56	Notice	4
1.1.57	Notice of Dissatisfaction (or NOD)	4
1.1.59	Particular Conditions	4
1.1.62	Performance Certificate	5

1.1.65	Plant	5
1.1.66	Programme	5
1.1.68	QM System	5
1.1.70	Review	5
1.1.71	Schedules	5
1.1.75	Special Provisions	5
1.1.77	Statement	6
1.1.78	Subcontractor	6
1.1.81	Tender	6
1.1.82	Tests After Completion	6
1.1.85	Unforeseeable	6
1.2	Interpretation	6
1.3	Notices and Other Communications	6
1.4	Law and Language	7
1.5	Priority of Documents	8
1.6	Contract Agreement	8
1.7	Assignment	9
1.8	Care and Supply of Documents	9
1.9	Delayed Drawings or Instructions	9
1.10	Employer's Use of Contractor's Documents	11
1.11	Contractor's Use of Employer's Documents	11
1.12	Confidentiality	11
1.13	Compliance with Laws	12
1.14	Joint and Several Liability	12
1.15	Limitation of Liability	13
1.16	Contract Termination	13
<b>2</b>	<b>Clause 2 The Employer</b>	<b>15</b>
2.1	Right of Access to the Site	15
2.2	Assistance	16
2.3	Employer's Personnel and Other Contractors	17
2.4	Employer's Financial Arrangements	17
2.5	Site Data and Items of Reference	17
2.6	Employer-Supplied Materials and Employer's Equipment	18
<b>3</b>	<b>Clause 3 The Engineer</b>	<b>19</b>
3.1	The Engineer	19
3.2	Engineer's Duties and Authority	19
3.3	The Engineer's Representative	20
3.4	Delegation by the Engineer	20
3.5	Engineer's Instructions	21
3.6	Replacement of the Engineer	21
3.7	Agreement or Determination	21
3.7.1	Consultation to Reach Agreement	22

3.7.2	Engineer's Determination	22
3.7.3	Time Limits	22
3.7.4	Effect of the Agreement or Determination	24
3.7.5	Dissatisfaction with Engineer's Decision	24
3.8	Meetings	24
<b>4</b>	<b>Clause 4 The Contractor</b>	<b>27</b>
4.1	Contractor's General Obligations	27
4.2	Performance Security	27
4.2.1	Contractor's Obligations	27
4.2.2	Claims under the Performance Security	28
4.2.3	Return of the Performance Security	28
4.3	Contractor's Representative	29
4.4	Contractor's Documents	29
4.4.1	Preparation and Review	30
4.4.2	As Built Records	30
4.4.3	Operation and Maintenance Manuals	30
4.5	Training	31
4.6	Co-operation	31
4.7	Setting Out	32
4.8	Health and Safety Obligations	32
4.9	Quality Management and Compliance Verification	33
4.9.1	Quality Management System – General Comments	33
4.9.2	Compliance Verification System	34
4.9.3	General Provisions	34
4.10	Use of Site Data	34
4.11	Sufficiency of the Accepted Contract Amount	35
4.12	Unforeseeable Physical Conditions	35
4.13	Rights of Way and Facilities	38
4.14	Avoidance of Interference	38
4.15	Access Route	38
4.16	Transport of Goods	39
4.17	Contractor's Equipment	40
4.18	Protection of the Environment	40
4.19	Temporary Utilities	40
4.20	Progress Reports	41
4.21	Security of the Site	42
4.22	Contractor's Operations on Site	42
4.23	Archaeological and Geological Findings	43
<b>5</b>	<b>Clause 5 Subcontracting</b>	<b>45</b>
5.1	Subcontractors	45
5.2	Nominated Subcontractors	46
5.2.1	Definition of a 'Nominated Subcontractor'	46

5.2.2	Objection to Nomination	46
5.2.3	Payments to Nominated Subcontractors	46
5.2.4	Evidence of Payment	47
<b>6</b>	<b>Clause 6 Staff and Labour</b>	<b>49</b>
6.1	Engagement of Staff and Labour	49
6.2	Rates of Wages and Conditions of Labour	49
6.3	Recruitment of Persons	49
6.4	Labour Laws	50
6.5	Working Hours	50
6.6	Facilities for Staff and Labour	50
6.7	Health and Safety for Personnel	50
6.8	Contractor's Superintendence	51
6.9	Contractor's Personnel	51
6.10	Contractor's Records	52
6.11	Disorderly Conduct	52
6.12	Key Personnel	52
<b>7</b>	<b>Clause 7 Plant, Materials, and Workmanship</b>	<b>53</b>
7.1	Manner of Execution	53
7.2	Samples	53
7.3	Inspections (by the Employer's Personnel)	54
7.4	Testing by the Contractor (on Site)	55
7.5	Defects and Rejection	55
7.6	Remedial Work	56
7.7	Ownership of Plant and Materials	56
7.8	Royalties	57
<b>8</b>	<b>Clause 8 Commencement, Delays, and Suspension</b>	<b>59</b>
8.1	Commencement of Works	59
8.2	Time for Completion	59
8.3	Programme	60
8.4	Advance Warning	60
8.5	Extension of Time	61
8.6	Delays Caused by Authorities	62
8.7	Rate of Progress	62
8.8	Delay Damages	63
8.9	Employer's Suspension	64
8.10	Consequences of Employer's Suspension	64
8.11	Payment for Plant and Materials after Employer's Suspension	65
8.12	Prolonged Suspension	66
8.13	Resumption of Work	66
<b>9</b>	<b>Clause 9 Test on Completion</b>	<b>69</b>
9.1	Contractor's Obligations	69
9.2	Delayed Tests	70

9.3	Re-testing	70
9.4	Failure to Pass Tests on Completion	70
<b>10</b>	<b>Clause 10 Employer's Taking Over</b>	<b>71</b>
10.1	Taking Over of the Works and Sections	71
10.2	Taking Over of Parts of the Works	72
10.3	Interference with Tests on Completion	73
10.4	Surfaces Requiring Reinstatement	74
<b>11</b>	<b>Clause 11 Defects after Taking Over</b>	<b>75</b>
11.1	Completion of Outstanding Work and Remedying Defects	75
11.2	Cost of Remedying Defects	76
11.3	Extension of Defects Notification Period	77
11.4	Failure to Remedy Defects	77
11.5	Remedying of Defective Work off Site	77
11.6	Further Tests after Remedying Defects	78
11.7	Right of Access after Taking-Over	78
11.8	Contractor to Search	78
11.9	Performance Certificate	79
11.10	Unfulfilled Obligations	79
11.11	Clearance of Site	79
<b>12</b>	<b>Clause 12 Measurement and Valuation</b>	<b>81</b>
12.1	Works To Be Measured	81
12.2	Method of Measurement	83
12.3	Valuation of the Works	84
12.4	Omissions	85
12.4.1	Contractor to give Notice of unreimbursed Costs	85
<b>13</b>	<b>Clause 13 Variations and Adjustments</b>	<b>87</b>
13.1	Right to Vary	87
13.2	Value Engineering	89
13.3	Variation Procedure	90
13.3.1	Variation by Instruction	90
13.3.2	Variation by Request for Proposal	91
13.4	Provisional Sums	91
13.5	Daywork	92
13.6	Adjustments for Changes in Laws	93
13.7	Adjustment for Changes in Cost	94
<b>14</b>	<b>Clause 14 Price and Payment</b>	<b>97</b>
14.1	The Contract Price	97
14.2	Advance Payment	97
14.2.1	Advance Payment Guarantee	98
14.2.2	Advance Payment Certificate	98
14.2.3	Repayment of the Advance Payment	98

14.3	Application for Interim Payment Certificates	99
14.4	Schedule of Payments	100
14.5	Plant and Materials intended for the Works	101
14.6	Issue of IPC	102
14.6.1	The IPC	102
14.6.2	Withholding (Amounts in) an IPC	102
14.6.3	Correction or Modification	103
14.7	Payment	103
14.8	Delayed Payment	103
14.9	Release of Retention Money	104
14.10	Statement on Completion	105
14.11	Final Statement	105
14.11.1	Draft Final Statement	105
14.11.2	Agreed Final Statement	106
14.12	Discharge	106
14.13	Issue of Final Payment Certificate (FPC)	107
14.14	Cessation of Employer's Liability	107
14.15	Currencies of Payment	107
<b>15</b>	<b>Clause 15 Termination by the Employer</b>	<b>109</b>
15.1	Notice to Correct	109
15.2	Termination for Contractor's Default	110
15.2.1	Notice	110
15.2.2	Termination	111
15.2.3	After Termination	111
15.2.4	Completion of the Works	112
15.3	Valuation after Termination for Contractor's Default	112
15.4	Payment after Termination for Contractor's Default	113
15.5	Termination for Employer's Convenience	113
15.6	Valuation after Termination for Employer's Convenience	114
15.7	Payment after Termination for Employer's Convenience	114
<b>16</b>	<b>Clause 16 Suspension and Termination by the Contractor</b>	<b>115</b>
16.1	Suspension by the Contractor	115
16.2	Termination by Contractor	116
16.2.1	Notice	116
16.2.2	Termination	116
16.3	Contractor's Obligations After Termination	117
16.4	Payment after Termination by the Contractor	117
<b>17</b>	<b>Clause 17 Care of the Works and Indemnities</b>	<b>119</b>
17.1	Responsibility for Care of Works	119
17.2	Liability for Care of the Works	119
17.3	Intellectual and Industrial Property Rights	121
17.4	Indemnities by Contractor	121

17.5	Indemnities by Employer	122
17.6	Shared Indemnities	122
<b>18</b>	<b>Clause 18 Exceptional Events</b>	<b>123</b>
18.1	Exceptional Events	123
18.2	Notice of an Exceptional Event	124
18.3	Duty to Minimise Delay	124
18.4	Consequences of an Exceptional Event	124
18.5	Optional Termination	125
18.6	Release from Performance Under the Law	126
<b>19</b>	<b>Clause 19 Insurance</b>	<b>127</b>
19.1	General Requirements	127
19.2	Insurance to be provided by the Contractor	129
19.2.1	The Works	129
19.2.2	Goods (Contractor's Equipment, Materials, Plant, and Temporary Works)	130
19.2.3	Liability for Breach of Professional Duty	130
19.2.4	Injury to Persons and Damage to Property	130
19.2.5	Injury to employees	130
19.2.6	Other Insurances Required by Law and by Local Practice	131
<b>20</b>	<b>Clause 20 Employer's and Contractor's Claims</b>	<b>133</b>
20.1	Claims	134
20.2	Claims for Payment and EOT	134
20.2.1	Notice to Claim	135
20.2.2	Engineer's Initial Response	135
20.2.3	Contemporary Records	135
20.2.4	Fully detailed claim	135
20.2.5	Agreement or determination of the Claim	136
20.2.6	Claims of Continuing Effect	136
20.2.7	General Requirements	137
<b>21</b>	<b>Clause 21 Disputes and Arbitration</b>	<b>139</b>
21.1	Constitution of the DAAB	139
21.2	Failure to Appoint DAAB Members	140
21.3	Avoidance of Disputes	140
21.4	Obtaining DAAB's Decision	140
21.4.1	Reference of a Dispute to the DAAB	141
21.4.2	The Parties' Obligations after the Reference	141
21.4.3	The DAAB Decision	141
21.4.4	Dissatisfaction with DAAB's Decision (NOD)	142
21.5	Amicable Settlement	143
21.6	Arbitration	143
21.7	Failure to Comply with DAAB's Decision	144
21.8	No DAAB in Place	144

<b>Appendix A. Guidance for the Preparation of Particular Conditions</b>	<b>145</b>
<b>Appendix B. Employer's Claims</b>	<b>147</b>
<b>Appendix C. Contractor's Claims</b>	<b>149</b>
<b>Appendix D. Notices and Site Organisation</b>	<b>153</b>
<b>Appendix E. Daywork and Contemporary Record Sheets</b>	<b>165</b>
<b>Appendix F. Contractor's Costs</b>	<b>169</b>
<b>Appendix G. Joint Ventures</b>	<b>173</b>
<b>Model Form of a Pre-Bid Joint Venture Agreement</b>	<b>175</b>
<b>Index of Clauses and Sub-Clauses</b>	<b>179</b>
<b>Index of Sub-Clauses</b>	<b>183</b>