

Contents

1. Determine the Project Structure	1
2. Determine the Project Resource Requirements	7
3. Identify Project Risks, Obstacles, and Barriers	13
4. Determine Information Needs	23
5. Build a Project Calendar with Events and a Timeline	27
6. Identify Measures and Indicators	31

<http://www.pbookshop.com>